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SECTION B:     SUPPLIES OR SERVICES AND PRICES / COSTS 
 
St. Mary’s County is soliciting the turnkey services of a single Firm to engineer, furnish, install and inte-
grate an 800/700 MHz APCO P25 Phase II-compliant wireless dispatch communication system with exist-
ing public safety communication systems. The System will include civil facilities such as, fixed radio 
equipment, high-capacity microwave telecommunications network, dispatch console electronics, in-
building enhancements and end-user subscriber devices. Additionally the County may elect to contract for 
Alternates identified within the solicitation as part of the System. Upon Final System Acceptance, the Sys-
tem shall provide 95% reliable coverage as specified in this Agreement. 
 
Having carefully examined the documents, drawings and specifications for the St. Mary’s County 800 
MHz Communications System replacement, and after having visited the sites and examined all conditions 
affecting the Work and having received clarification of all items of doubt, uncertainty, or possible conflict, 
the undersigned hereby agrees to furnish all permits, labor, materials, supplies, testing, equipment, and 
other facilities necessary and proper for the completion of the project as required by and in strict accor-
dance with the Contract Documents and to the complete satisfaction of the C.O.R. for the stipulated lump 
sum of: 
 

 
Item 

 
Description 

 
Qty. 

 
Unit 

 
Price($) 

 
001 
 

BASE BID – Phase I as described in SOW 
 
     

Written Amount 
 

 
1 

 
LS 

 

 
002 

BASE BID – Phase II as described in SOW; shall exclude new 
tower sites, which are defined as Alternates, see below 
     

Written Amount 
 

 
1 

 
LS 

 

 
003 
 

BASE BID – Phase III as described in SOW; shall exclude new 
tower sites, which are defined as Alternates, see below 

 

     
Written Amount 

 

 
1 

 
LS 

 

 
004 
 

BASE BID –Fifteen year maintenance and services 
*Referenced from detailed pricing spreadsheets 
STMC Pricing_Worksheets.xls 
     

Written Amount 
 

 
1 

 
LS 

 

 
005 

TOTAL BASE BID   (Total of Lines 001 - 004) 
 
     

Written Amount 
 

 
1 

 
LS 

 

 
006 
 

Alternate #1 Three of ten channels configured with dual-mode 
FDMA capability. 
     

Written Amount 
 

 
1 

 
LS 
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007 
 

Alternate #2 Equip selected subscribers with Multi-Key Encryp-
tion capability 
 ____________________________________________ 

Written Amount 
 

 
1 

 
LS 

 

 
008 
 

Alternate #3 Equip all subscribers with Status Messaging Ca-
pability 
 ____________________________________________ 

Written Amount 
 

 
1 

 
LS 

 

 
009 
 

Alternate #4 Equip System for Discreet Terminal Monitoring 
capability 
 ____________________________________________ 

Written Amount 
 

 
1 

 

 
LS 

 

 
010 
 

Alternate #5 Equip System for Short Messaging Capability 
 ____________________________________________ 

Written Amount 
 

 
1 

 
LS 

 

 
011 
 

Alternate #6 Equip System for Subscriber Tracking/GIS Loca-
tion Services 
 ____________________________________________ 

Written Amount 
 

 
1 

 
LS 

 

 
012 
 

Alternate #7 Equip System with Telephone Interconnect Capa-
bility 
 ____________________________________________ 

Written Amount 
 

 
1 

 
LS 

 

 
013 
 

Alternate #8 Expand Back-up Console Count from two to six 
fully operational positions 
 ____________________________________________ 

Written Amount 
 

 
1 

 
LS 

 

 
014 
 

Alternate #9 Provide optional digital logging system for main 
and back-up dispatch centers 
 ____________________________________________ 

Written Amount 
 

 
1 

 
LS 

 

 
015 
 

Alternate #10 New tower facilities required for Phase II deploy-
ment 
 ____________________________________________ 

Written Amount 
 

 
1 

 
LS 

 

 
016 
 

Alternate #11 New tower facilities required for Phase III de-
ployment 
 ____________________________________________ 

Written Amount 
 

 
1 

 
LS 

 

 
017 

TOTAL ALTERNATES   (Total of Lines 006 - 016) 
 
     

Written Amount 
 

 
1 

 
LS 
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018 

TOTAL BID   (Total of Lines 005 and 017) 
 
     

Written Amount 
 

 
1 

 
LS 

 

     
 

NOTE: OFFERORS ARE ALSO REQUIRED TO COMPLETE ITEM #17 ON FORM II-6 ENTITLED SO-
LICITATION, OFFER, AND AWARD (Construction, Alteration, or Repair).     
 
 
NON-CONTRACT ITEM PRICING 

 
For non-contract items only, Offeror shall state their proposed discount off published list price, for a 
period of five years from the date of Final System Acceptance with updates provided annually 
thereafter 
, for the following equipment or services: 
 

 ________Discount for Contractor-manufactured hardware  
 
 ________Discount for drop-ship hardware 
 
 ________Discount for Contractor-supplied software 

 
 
FIXED HOURLY RATES FOR CHANGE ORDERS 
 

In the event that additional tasks are necessary resulting in issuance of a Change Order, Contractor 
shall provide costs to provide its own supplemental labor on a per man-day basis, for each phase of 
this Agreement. Prices shall be provided for the following key personnel: 
 
 -Project Manager   _______________ 
 
 -System Engineer  _______________ 
 
 -System Technologist  _______________ 
 
 -Regulatory Expert  _______________ 
 
 -Radio System Technician _______________ 

 
  
        

(End of Section B) 
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SECTION C:   DESCRIPTIONS / SPECIFICATIONS /STATEMENT OF WORK 
 
C-1 PURPOSE 
 

The intent of this Request for Proposal and resulting contract is to obtain the services of a single 
Firm to design, build and implement a new 800 MHz APCO P25-compliant radio communications 
system for St. Mary’s County Department of Public Safety. 
 

C-2 INTRODUCTION 
 

C.2.1 St. Mary’s County operates a MaCom EDACs, four-site, analog/digital simulcast, 800 
MHz trunked radio communications system that consists of 11 full-featured dispatch 
console positions and approximately 1,600 mobile and portable subscribers. The County 
has determined that it is more cost-effective to expand the system to realize in-building 
coverage through a system replacement rather than an upgrade of the existing 
technology.  

 
C.2.2  St. Mary’s County proposed to re-band the existing system(s) through the nationwide 

effort to re-band public safety 800 MHz systems operating in the NPSPAC frequency 
bands and executed an (FRA) Frequency Reconfiguration Agreement in October 2007. 
The re-banding project has been placed on hold due to a channel clearance conflict with 
a lower 120 channel in Fairfax County, Va. Re-banding of the existing ITAC radio system 
is underway with back-to-back repeater configurations. The County intends to upgrade 
the current trunked radio system in lieu of re-banding the existing EDACs system.  

 
 C.2.3 St. Mary’s County, in partnership with Charles and Calvert Counties, is active in a PSIC-

grant project to replace the existing four site, multi-cast/voted ITAC system with a new 
Harris, six-site, conventional simulcast ITAC system. Upon completion of the replacement 
project Phase I and associated cutover, the County intends to dismantle the existing 
EDACs system, reconfigure the trunking repeaters, and redeploy and expand the ITAC 
system to provide identical coverage to the trunking system as the project is expanded in 
subsequent fiscal years. The ITAC system replacement and the subsequent expansions 
are not associated with this RFP. 

   
C-3 PHASING PLAN 
 

Due to budgetary constraints, the project will consist of three phases. Details on recommended 
phasing of the project are provided in the Technical Specifications. 
 
Phase I will primarily consist of the replacement of the existing four site radio system and the 
expansion to six fixed RF sites. This includes a new telecommunications network to interconnect 
the RF sites, new console electronics and associated sub-systems, and new subscriber units as 
required. Basic coverage verification will follow phase construction. 
 
Phase II would include the expansion of the number of RF sites from six to ten with the 
associated expansion of the supporting telecommunications network. Basic coverage verification 
will follow phase construction. Tower site development is expressed as an Alternate; Proposers 
shall address tower site development in their plan and cost proposals; however the County may 
elect to develop the recommended sites outside of this Contract, i.e. as a partnership with the 
State or others. 
 
Phase III would include the expansion of the number of RF sites from ten to thirteen with the 
associated expansion of the supporting telecommunications network. Tower site development is 
expressed as an Alternate; Proposers shall address tower site development in their plan and cost 
proposals, however the County may elect to develop the recommended sites outside of this 
Contract, i.e. as a partnership with the State or others. This phase will also include the 
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deployment of any in-building coverage enhancements required to meet the requirement of 95% 
coverage in all identified critical buildings. Certification coverage testing will be executed at the 
end of this final phase. Upon Final System Acceptance, the System shall provide 95% reliable 
coverage for portable in-street as specified in this Agreement. A decision whether to proceed with 
Phase II and Phase III is subject to future action by the Board of County Commissioners for St. 
Mary’s County. 
 

C-4 STATEMENT OF WORK 
 

C.4.1 Description 
 
The project requirements and Statement of Work are included in the Technical Specifications 
attached to this RFP. 
 

C-5       SPECIAL REQUIREMENTS 
 

C.5.1   No special federal or state grants requirements for this project.   
 

C.5.2   The County anticipates a Notice of Intent to be awarded on or about January 19, 2012. 
 
C.5.3 The Successful Contractor will be required to supply a construction schedule that is both 

cost and manpower loaded. The schedule is to show all work items that are critical to 
completion of the project.  See Section G – Contract Administration for further 
requirements. 

 
C.5.4 The County STRONGLY URGES attendance of the Pre-Proposal Conference and 

subsequent facility inspections for all prospective Offerors. See Block 10 of solicitation 
cover. 

 
C-6 SCOPE OF SERVICES 
 

Following Notice of Award, the Project will be accomplished through a three (3) Phase process.  
Each Phase and step will be authorized separately, per written Purchase Order, by the County. 

 
C.6.1   Pre-Construction/Design Stage 

 
This stage will be initiated after the County has formally approved the submittals and 
authorized the Project to proceed.  The following will be accomplished during this stage:   

 
A. Completion of the Detailed Design Review. In this process, the System design is 

finalized, and all regulatory permits are secured. At the completion of this process, 
the Contractor will be authorized to manufacture the required equipment and 
schedule the Construction Stage of the project.  

 
B. Acquisition of all regulatory permits will be completed by the Contractor. 

 
C. Provide the final Project Schedule. 

  
C.6.3   Construction Stage 

 
The Contractor shall be subject to County contract administration during the construction 
project.  The following are minimum requirements of the Contractor: 
  
A. Provide, as a minimum, monthly progress meetings, and additional meetings as 

required. Provide additional site inspections, to insure compliance with approved 
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plans and specifications. The Contractor is required to participate in these 
inspections.  

 
B. Provide on-call services as needed for revisions, and prepare documentation for 

approval of changes ordered by the County.   
 
C. Keep the County informed of the progress of construction and promptly respond to 

County issued deficiency reports within three (3) calendar days. 
 

D. Contractor is to pay for any and all inspection fees that are required for the repair / 
rebuild of the facility (electrical, low voltage, plumbing, structural, insulation, fire, and 
any other inspection fees that are required for the reconstruction) 

 
C.6.4   Post-Construction/Testing/Certification Stage 

 
The Contractor shall complete the following activities:  

 
A. Complete all factory and field testing of the System as specified in the Technical 

Specifications. 
 

B. Following the acceptance of the work and prior to expiration of the guarantee period 
of the Project, conduct inspections and address any outstanding deficiencies and/or 
punch-list items.  

 
C. Arrange for training to be provided to County Personnel on the operation and 

maintenance of installed new and modified equipment.  Provide demonstrations of 
each system performing in accordance with the design requirements. 

 
D. Provide manufacturer’s warrantees, guarantees, and operation and maintenance 

manuals on equipment.  Also provide the Material Safety Data Sheets as required in 
contract clause entitled “Environmental Health and Safety Requirements”.  

 
E. Activate the maintenance and service program and associated responsibilities for the 

System. 
 

F. Provide spare parts and extra materials as specified. 
 
C.6.5   Activation and Cutover 

 

The Contractor shall complete the following activities in final phase of work: 

 

A. Coordinate the installation of mobile subscribers and issue of portable subscribers to 
all users. 

 
B. Ensure continuity of communications between existing and new radio systems and all 

users. 
 

C. Activate warranty period. 

 

C-7 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK 
 
 A. The Contractor shall be required to: 
 

1. Commence work under the contract within ten (10) days after the Contractor receives Notice 
to Proceed; 
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2. Prosecute the work diligently; and complete the entire work as substantially complete, ready 

for use and occupancy within the schedule outlined in this RFP.  
 

C-8  LIQUIDATED DAMAGES   
 

A. The County and the Contractor agree that the County will incur damages as the proximate result 
of any failure by the Contractor to complete the Work within the time specified in the contract for 
each Phase, and any extension thereof granted by the Contracting Officer, and that such dam-
ages are not readily susceptible to calculation.  If the Contractor fails to complete the Work within 
the time specified in the contract, and any extension thereof granted by the Contracting Officer, 
the Contractor shall pay to the County the sum of twenty-five hundred dollars ($ 2,500.00) for 
each day of delay. 

 
B. If the County terminates the Contractor's right to proceed, the resulting damages will include the 

agreed sum for such reasonable time as may be required for the completion of the Work beyond 
the time specified in the contract, and any extension thereof granted by the Contracting Officer, 
together with any increased costs incurred by the County in completing the work. 

 
C. If the County does not terminate the Contractor's right to proceed, the resulting damages will con-

sist of the agreed sum for such reasonable time as may be required for the completion of the 
Work beyond the time specified in the contract, and any extension thereof granted by the Con-
tracting Office. 

 
D. The Contractor shall have thirty (30) days after the date of Substantial Completion to complete 

the Work contained within the punch list.  If the Work contained thereon is not completed within 
such thirty (30) day period, the sum of $2,500.00 per day will be deducted from the Contract Price 
until the Date of Final Completion and acceptance of the Work contained on that punch list. 

 
(End Section C) 

 
 SECTION E:   INSPECTION AND ACCEPTANCE 
 

Inspection and acceptance of the services to be furnished hereunder shall be made by the 
appropriate department/agency at the time of acceptance of work.  See the specifications for 
Commissioning for additional guidance. 

 
 Details for Phase System Acceptance and Final System Acceptance are provided in the Techni-

cal Specifications. 
 

 (End Section E) 
 
SECTION G:  CONTRACT ADMINISTRATION  
 
G.1 CONTRACT SUM 
 

The Contract Price is stated in the Agreement and is the total amount payable by the St. Mary's 
County Government to the contractor for the performance of his specified Work under the Con-
tract. Upon successful completion by Contractor of all of the requirements of this Agreement, the 
County shall pay Contractor according to the payment schedule set forth herein and the other 
terms of this Agreement. 

 
Pricing of the final system and each component contained therein shall be held fixed and valid 
through the date of Final System Acceptance.  The County may purchase or lease additional 
equipment at these prices until the date of Final System Acceptance. 
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 It is expressly understood that the work defined in the Contract documents must be completed by 
the Contractor and it shall be the Contractor’s responsibility to ensure that hours and tasks are 
properly budgeted so that all services are completed for the agreed upon fixed fee. The County’s 
total liability for all charges for services that may become due under this Agreement is limited to 
the total maximum expenditure(s) authorized in the County’s purchase order(s) to the Contractor. 

 
 Unless provided otherwise in the Contract documents, all expenses incurred in the performance 

of the services are to be paid by the Contractor.  If an appendix specifically provides for Contrac-
tor’s reimbursement, the Contractor shall be reimbursed only for reasonable expenses incurred 
by the Contractor in the performance of the services, including, but not necessarily limited to, tra-
vel and lodging expenses, communications charges, and computer time and supplies. 
 

G.2 SCHEDULE OF VALUES 
 

A. Before the first application for payment, the Contractor shall submit to the St. Mary's County 
Government a schedule of values of the various portions of the Work, including quantities, 
aggregating the total Contract Price, divided so as to facilitate payments to subcontractors 
prepared in such form (See Section G.16) as specified or as the St. Mary's County Govern-
ment and the Contractor may agree upon, and supported by such data to substantiate its cor-
rectness as the Contracting Officer's Representative may require.  Each item in the schedule 
of values shall include its proper share of overhead and profit.  This schedule, when 
approved by the St. Mary's County Government, shall be used as the basis for the 
Contractor's applications for payment.  The partial payment application by the Contractor 
shall be made according to the milestone payment schedule, and will be made only after the 
Contractor's invoice has been approved by the St. Mary's County Government.  No partial 
payments will be made until after the Schedule of Values has been submitted to and 
approved by the St. Mary's County Government.  Once the Schedule of Values is approved, 
no change to this schedule will be allowed. 

 
G.3 PROGRESS SCHEDULE AND REQUIREMENTS FOR OVERTIME WORK 
 

A. The Contractor shall within ten (10) calendar days, or within such time as determined by the 
St. Mary's County Government, after date of Notice-of-Award prepare and submit to the 
Contracting Officer's Representative for acceptance a revised project schedule showing the 
order in which the Contractor proposes to carry on the Work, the date on which he will start 
the several salient features (including design, procurement of material, plant and equipment) 
and the contemplated dates for completing same.  The schedule shall not exceed the current 
time limits under the Contract and shall cover both the design and construction phases for 
design-build contracts.  Details of the schedule milestones are provided in this RFP. 

 
 B. The Contractor’s schedule will reflect the official holidays of the County as non-work days.  

The County’s business hours are from 8:00 AM to 5:00 PM.  In order to work on non-work 
days or perform any other overtime work, the Contractor must request permission in writing at 
least 48 hours in advance from the Contacting Officer’s Representative. 

 
C. The Contractor’s schedule must anticipate inclement weather that will impact weather 

dependent operations.  For planning purposes, plan on the following number of lost days due 
to weather (based upon a five-day work week): 

 
   January  4 July 2 
   February 4 August 3 
   March 4 September 2 
   April 5 October 3 
   May 5 November 4 
   June 2 December 4 
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Inclement weather shall not be a Prima Facia reason for the granting of an extension of time, 
and the Contactor shall make every effort to continue work under prevailing conditions. The 
County may, however, grant an extension of time if an unavoidable delay as a result of 
inclement weather in fact occurs, and such shall then be classified a “Delay”. An “inclement 
weather delay day” is defined as a day on which the Contractor is prevented by inclement 
weather, or conditions adverse to the current controlling operation, or operations as 
determined by the Contracting Officer’s Representative, from proceeding with at least 75 
percent of the normal labor and equipment force engaged on such operation or operations for 
at least 60 percent of the total daily time being current spent on the controlling operation or 
operations. 

 
D. The Contractor shall submit an updated copy of his schedule with each invoice, and if and 

when required by major changes in the Work.  Each revision shall be submitted for 
acceptance by the County.  The Contractor shall comply with the Project Schedule and any 
revision once same is accepted.  If the Contractor fails to submit a progress schedule within 
the time herein prescribed, the Contracting Officer's Representative may withhold approval of 
progress payments until such time as the Contractor submits the required progress schedule.  
Strict compliance with the requirements of this Sub-section G.3 shall be a condition 
precedent to payment to the Contractor, and failure by the Contractor to strictly comply with 
said requirements shall constitute a material breach of this Contract.   

 
E. If, in the opinion of the Contracting Officer's Representative, the Contractor falls behind the 

accepted progress schedule, the Contractor shall take such steps as may be necessary to 
improve his progress and the St. Mary's County Government may require him to increase the 
number of shifts, or overtime operations, days of work, to the amount of construction planned 
at all of them, and to submit for approval such supplementary schedule or schedules in chart 
form as may be deemed necessary to demonstrate the manner in which the agreed rate of 
progress will be regained, all without additional costs to the St. Mary's County Government. 

 
F. Failure of the Contractor to comply with the requirements of the St. Mary's County Govern-

ment under this Sub-section G.3 shall be grounds for determination by the St. Mary's County 
Government that the Contractor is not prosecuting the Work with such diligence as will insure 
completion within the time specified.  Upon such determination, the County may terminate the 
Contractor's right to proceed with the Work, or any separable part thereof, in accordance with 
the clause of the Contract entitled "Termination for Default." 

 
G.4 THE CONTRACTOR WARRANTS 
 

A.  The Contractor warrants and guarantees that title to all work, materials, and equipment cov-
ered by an application for payment, whether incorporated in the Project or not, will pass to the 
St. Mary's County Government upon the receipt of such payment by the Contractor, free and 
clean of all liens, claims, security, interests or encumbrances, hereinafter referred to as 
"liens"; and that no work, materials or equipment covered by an application for payment will 
have been acquired by the Contractor, or by any other person performing the Work, at the 
site or furnishing materials and equipment for the Project, subject to an Agreement under 
which an interest therein or an encumbrance thereon is retained by the seller or otherwise 
imposed by the Contractor or such other person. 

 
B. In accordance with State of Maryland contracting principles, the Contractor shall promptly pay 

its subcontractors an undisputed amount to which a subcontractor is entitled for work 
performed under this Contract within ten (10) days after the Contractor receives a progress 
payment or final payment for work under this Contract. 

 
C. The Contractor may not retain from any payment due a subcontractor a percent of the 

payment greater than the percent for retainage specified in the Contract.  The Contactor is 
not prohibited from withholding an amount in addition to retainage if the Contractor 
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determines that a subcontractor’s performance under the subcontract provides reasonable 
grounds for withholding the additional amount. 

 
G.5  PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS 
 
  A. The County shall pay the Contractor the contract price as provided in the contract. 
 

B. The County shall make progress payments based on milestone completion, as determined by 
the Project Payment Schedule.  The Contractor shall furnish a breakdown of the total contract 
price, showing the amount therein for each principal category of the work, in such detail as 
requested, to provide a basis for progress payments.  In the preparation of estimates, the 
Contracting Officer may authorize material delivered on the site and preparatory work done to 
be taken into consideration. 

 
C. In making these progress payments: 
 
 1. The County shall retain from first payments due within any one Phase, an amount  equal 

to Five per cent (5%)  of the Contract Value for that Phase until final completion and ac-
ceptance of the contract work for that Phase, whereupon the retainage may be released 
to the Contractor, if the Contracting Officer finds that satisfactory progress was achieved 
for that Phase.  

 
 2. In addition to the retainage provided for in paragraph C.1, in making progress payments 

in Phase I, the County shall also retain from first payments due an amount equal to Five 
per cent (5%) of the Total Contract Value, until final completion and acceptance, where-
upon the retainage shall be released to the Contractor upon Final System Acceptance of 
the Contract, or final system acceptance upon termination for convenience, whichever 
shall occur first.    

 
D. All material and work covered by progress payments made shall, at the time of payment, be-

come the sole property of the county, but this shall not be construed as: 
  

1. Relieving the Contractor from the sole responsibility for all material and work upon which 
payments have been made or the restoration of any damaged work; or 

 
2. Waiving the right of the County to require the fulfillment of all the terms of the contract. 

 
E. The County shall pay the amount due the Contractor under the contract after: 

 
1. Completion and acceptance of all work; 
 
2. Presentation of a properly executed voucher; and 
 
3. Presentation of release of all claims against the county arising by virtue of this contract, 

other than claims in stated amounts, that the contractor has specifically excepted from 
the operation of the release.  A release may also be required of the assignee if the Con-
tractor's claim to amounts payable under this contract has been assigned. 
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G.6 PROGRESS PAYMENTS 
 
A. Milestone payments, less retainage, shall be made according to the following payment 

schedule:  
 

 
 

Milestone 
% of 
Phase 
Cost 

Contract Execution/NTP Phase I 10% 
Detailed Design Review Approval 5% 
Site Civil Work Completed 10% 
Factory Staging Complete 15% 
FNE Installation Complete 15% 
Phase I Coverage Testing Completed 10% 
Subscriber Units Received 20% 
Subscriber Units Deployed 10% 
Phase I Acceptance (less 5% FSA retainage) *5% 
  
Notice to Proceed Phase II 10% 
Factory Staging Complete 20% 
Site Civil Work Complete 30% 
FNE Installation Complete 25% 
Phase II Coverage Testing Completed 10% 
Phase II Acceptance (less 5% FSA retainage) *5% 
  
Notice to Proceed Phase III 10% 
Factory Staging Complete 20% 
Site Civil Work Complete 30% 
FNE Installation Complete 25% 
Phase III Coverage Testing Completed 10% 
Phase III Acceptance (less 5% FSA Retainage) *5% 
  
(FSA) Final System Acceptance 5% Retainage  

 
B. Prior to submitting each milestone pay application, the Contractor will be required to prepare 

a rough draft of the payment request for review and approval.  The rough draft will be 
reviewed by the Contracting Officer’s Representative, and the Contractor at the Progress 
Meeting immediately preceding the due date for submitting each payment request.  Pay 
applications shall be based upon the approved Schedule of Values, the updated progress 
schedule, and the Earnings Report, and any nonconformity with the required documentation 
will be cause to return the application unprocessed.  The Contractor shall provide complete 
cooperation during any such investigation to correct the nonconformity. 

 
C. Until all phases of the overall work are certified as substantially complete by the County’s 

Representative as described in the section entitled “Substantial Completion and Final 
Payment”, the County will pay ninety five (95%) percent of the amount due the Contractor on 
account of Progress Payments.  However, neither a certificate for a progress payment nor 
any progress payment shall constitute an acceptance of any Work not in accordance with the 
Contract Documents. 

 
D. The County may utilize support contractors to assist the County in the review and evaluation 

of the Bidder’s Proposals as well as, after Contract execution, Contractor’s invoices and simi-
lar requests for payment or evidence of delivery and system acceptance. Such documents 
and records may contain the proprietary information of the Contractor including, but not lim-
ited to proposal information and awarded contracts.  Support contractors will be provided ac-
cess to these and other records to support County officials in reviewing and reconciling in-
voices, payment records, and the County's financial and budgetary records, and in facilitating 
the timely payment of submitted invoices.  
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The support contractor shall, at the request of the Contractor and at the direction of the 
STMC Contracting Officer’s Representative (COR) , be required to execute a non-disclosure 
agreement to be approved by the County, which approval shall not be unreasonably withheld, 
which acknowledges that the support contractor: 

 
A. Shall use proprietary information only in performance of the above tasks and for no other 

reason; 
B. Shall not use such information for support contractor benefit; and 
C. Shall promptly notify the COR of any support contractor breach of the non-disclosure 

agreement. 
 

Unless the Contractor specifically objects in writing, the Contractor agrees, by the submission 
of a proposal, to allow the County’s support contractor(s) to have access to the Contractor's 
proprietary information for the purposes described above. The Contractor is required to 
promptly notify the COR of any breach of the non-disclosure obligations of this section. 

 
G.7 PAYMENTS WITHHELD 
 

The Contracting Officer's Representative may decline to approve an application for payment and 
may withhold the certificate in whole or part, to the extent necessary and reasonable to protect 
the St. Mary's County Government.   The Contracting Officer's Representative may also decline 
to approve any application for payment, and he may nullify the whole or any part of any certificate 
for payment previously issued to such extent as may be necessary in his opinion to protect the St. 
Mary's County Government from loss because of: 

 
A. defective Work, in whole or in part, not remedied, 
 
B. third-party claims filed or reasonable evidence indicating probable filing of such claims, 
 
C. failure of the Contractor to make payments properly to subcontractors for labor, materials or 

equipment;   
 
D. reasonable doubt that the work can be completed for the unpaid balance of the Contract 

Price, 
 
E. damage to another contractor, and 
 
F. unsatisfactory prosecution of the work by the Contractor 

 
G.8 PAYMENT DUE 
 

When the above grounds in Subparagraph entitled “Payments Withheld” are removed, payment 
shall be made for amounts withheld because of them. 

G.9 FISCAL FUNDING  

 
Both parties acknowledge that the Contract shall be funded by appropriations at the Local level.  
Appropriations are made annually and are limited to such annual appropriations.  It is understood 
and agreed that the County’s obligation to pay the Contract Sum in accordance with the provi-
sions of the Contract and the General Terms and Conditions shall be dependent, as a condition 
precedent, upon the County Government approving the appropriations needed to fund the Con-
tract Price, and upon the County’s appropriation of such funding.  In the event such appropria-
tions are not made or such funding is not received, the County shall have the right to terminate 
this Contract for its own convenience in accordance with the Termination for Convenience Clause 
2-1.1(Section 6-3.2 of Part I of the St. Mary’s County Procurement Manual).  In such event, the 
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County’s obligation to make any further payments to the Contractor shall be limited to those de-
scribed in the Termination for Convenience Clause 2-1.1(Section 6-3.2 of Part I of the St. Mary’s 
County Procurement Manual).  The terms of this paragraph shall not be construed to limit the 
County’s right to a termination for convenience for any other reason under the Termination for 
Convenience Clause 2-1.1 (Section 6-3.2 of Part I of the St. Mary’s County Procurement Manual).   

 
G.10 SUBSTANTIAL COMPLETION AND FINAL PAYMENT – EACH PHASE 

 
A. Substantial Completion :   
 
 Per Section G.5.C.1, the County will retain Five per cent (5%) of the value of each phase of 

the Contract from first payments made under that Phase.  At the time all portions or phases 
of the Work have been determined by the Contracting Officer’s Representative to be 
substantially complete for that Phase, and if the manner of completion of the Work and its 
progress are and remain satisfactory to the County, and in the absence of other good and 
sufficient reasons, the COR shall, on presentation by the Contractor of Consent of Surety, 
certify for payment to the Contractor, so much of the funds being held as retainage by the 
County for that Phase, using the form provided by the County.  This certification must be 
approved by the Contracting Officer. 

 
 The foregoing not withstanding, the additional Five per cent (5%) of the Total Value of the 

Contract, retained pursuant to Section G.5.C.2 shall only be released upon completion of all 
Phases and Final System Acceptance. 

 
B. The full retainage for a specific Phase under Section G.5.C.1 may be reinstated if the manner 

of completion of the Work or progress do not remain satisfactory to the County, or if the 
Surety withholds his consent or for other good and sufficient reasons. 

 
C. Final Phase Payment : 
 
 For each of the Phases of the Contract, upon receipt of written notice that the Work is ready 

for final system inspection and acceptance, and upon receipt of a final application for 
payment, the Contracting Officer's Representative (COR) will make such inspection; and 
when the COR finds the Work acceptable under the Contract Documents and the Contract for 
this Phase fully performed, the COR will notify the Contractor to issue a Certificate of 
Contract Completion for retainage payment, pursuant to Section G.5.C.1, using the form 
provided by the County.  However, neither the final payment nor the remaining retained 
percentages shall become due until the Contractor submits to the St. Mary's County 
Government: 

 
1. an affidavit that all bills for materials and equipment and other indebtedness connected 

with the Work for which the St. Mary's County Government or its property might in any way 
be responsible, have been paid or otherwise satisfied; 

 
2. consent of surety, if any to final payment; and 
 
3. if required by the St. Mary's County Government, other data establishing payment or satis-

faction of all such obligations, such as receipts, releases and waivers of liens arising out of 
the Contract to the extent and in such form as may be designated by the St. Mary's 
County Government.  If any subcontractor refuses to furnish a release or waiver required 
by the St. Mary's County Government, the Contractor may furnish a bond satisfactory to 
the St. Mary's County Government to indemnify the County against any such lien.  If any 
such lien remains unsatisfied after all payments are made, the latter may be compelled to 
pay in discharging such lien, including all costs and reasonable attorney's fees. 

 
4. Initialed list verifying completion of incomplete and corrective work. 
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5. List of all subcontractors and material suppliers with current points of contact. 
 
6. Letter of site conformance by Licensed Surveyor, if required. 
 
7. Delivery to County of specified, current, and up-to-date Project record documents and 

drawings in format specified by Contract Documents. 
 
8. Final Release of Claims in form specified and provided by County. 

 
G.11 CLAIM WAIVER 
 

The making of final payment shall constitute a waiver of all claims by the St. Mary's County Gov-
ernment except for those arising from: 

 
A. unsettled liens, 
 
B. faulty or defective work, 
 
C. failure of the work to comply with the requirements of the Contract Documents, or 

 
D.   terms of any special guarantee specified in the Contract Documents or required by the                                                                         

Contract Documents. If, within two (2) years after the date of substantial completion or within 
such longer   period of time as may be prescribed by law or by the terms of any applicable 
special guarantee required by the Contract Documents, any of the Work is found to be defec-
tive or not in accordance with the Contract Documents, the Contractor shall correct it 
promptly after receipt of a written notice from the St. Mary's County Government to do so 
unless the St. Mary's County Government has previously given the Contractor written accep-
tance of this specific defective or nonconforming condition.  All such defective or 
nonconforming work shall be corrected to comply with the Contract Documents without cost 
to the St. Mary's County Government. 

 
G.12 FINAL PAYMENT 
 

The acceptance of final payment shall constitute a waiver of all claims by the Contractor except 
those previously made in writing and still unsettled.   

 
G.13 APPOINTMENT OF CONTRACTING OFFICER'S REPRESENTATIVE 
 

The following individual is appointed as authorized Contracting Officer's Representative: 
 
 Robert Kelly, Director of Public Safety & Information Technology 

St. Mary's County Government, P.O. Box 653 
Leonardtown, Maryland  20650 
(301) 475-4200 X 1013 

 
Although this individual is responsible for issuing and administering any orders placed hereunder, 
no authority to modify any provisions of this basic Contract is granted.  Any deviation from the 
terms of the basic contract must be submitted for contractual action to the following: 

 
Elaine M. Kramer, Contracting Officer 
St. Mary's County Government, P.O. Box 653 
Leonardtown, Maryland  20650 
(301) 475-4200 X 1200 
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G.14 EMPLOYMENT AGENCY 
 

For additional force for furnishing labor under this Contract, the local employment agency may be 
contacted at: 

  
Department of Labor, Licensing, and Regulation, Employment Office 
State Office Building, Governmental Complex 
Leonardtown, Maryland  20650 
Telephone:  (301) 475-8300 

 
G.15 ADDRESS TO WHICH PAYMENT SHALL BE MAILED 
 

Offeror shall indicate in Block 15 of the Offer Form (Section A the address to which payment 
should be mailed, if such address is different from that shown for the offeror. 

  

G.16 CONTRACTOR'S INVOICE 
 

The Contractor shall submit an original and two (2) copies of their milestone payment invoice to 
the Contracting Officer's Representative(s), Department of  Public Safety and Information 
Technology, 23090 Leonard Hall Dr., Leonardtown, MD 20650.  Invoices shall contain the 
following information: 
 
1. Name of Contractor, 
2. Contract and Purchase Order Number, 
3. Description of Work, 
4. Item Numbers, and 
5. Invoice Date and No. 
6. Partial release of liens (if any) 

 
G.17 DISCOUNT FOR PROMPT PAYMENT 
 
  In connection with any discount offered for prompt payment, time shall be computed from the 

date of completion of and acceptance of Services or the delivery and acceptance of Supplies.  
For purposes of computing the Discount earned, payment shall be considered to have been 
made on the date the County check was mailed. 
 

G.18 PAYMENT TO CONTRACTOR 
 

Payment will be made within 30 days after receipt of Contractor invoice by the St. Mary's County 
Finance Department, provided that the Contracting Officer's Representative has determined all 
Contract specifications have been complied with and total acceptance of the invoice is in 
accordance with Contract specification requirements. 
 

G.19 AVAILABILITY OF SPECIFICATIONS, DRAWINGS AND CONTRACT CLAUSES 
 

The specifications, plans, drawings, descriptions, specific contract clauses, and other pertinent 
documents relating to this solicitation may be examined at the following locations: 

 
St. Mary’s County Office of Procurement 
41770 Baldridge Street 
Leonardtown, MD   20650 
 
and 
 
www.stmarysmd.com/radiorfp 
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A copy of the specifications and drawings may be purchased by written request or in person ac-
companied by fee of $100.00 in cash, check, or money order. Checks or money orders should be 
made payable to the Board of County Commissioners for Saint Mary’s County. 

 
(End Section G) 

 
SECTION H:   SPECIAL CONTRACT REQUIREMENTS 
 

H.1 TURNKEY 
 

This Agreement contemplates and requires the “turnkey” construction, installation, testing 
and delivery of a completely operational communication System as specified in this 
Agreement. The Contractor shall furnish all materials, equipment, tools, skill, engineering, 
and labor either necessary or reasonably incidental to commence and fully complete in a 
workmanlike manner the requirements of this Agreement according to the specifications, 
terms and conditions contained herein and contained in the Exhibits and Appendices.  All 
work performed pursuant to the terms of this Agreement shall be performed in strict con-
formance with the specifications, terms and conditions incorporated herein. The Contrac-
tor assumes full responsibility for materials and equipment employed in construction of 
the project and agrees to make no claims against the County for damages to such mate-
rials and equipment except for that which is caused solely by the County, its employees 
or agents.   

 

H.2 SYSTEM DESIGN 
 

Pursuant to this Agreement, The Contractor shall be solely responsible for the design of 
the System. The Contractor hereby acknowledges that it has made a complete inquiry in-
to the current and currently projected growth requirements of the County for a Communi-
cations System and fully understands and identifies the nature and scope of such re-
quirements. The Contractor warrants, guarantees and covenants that the System to be 
engineered, furnished, installed, tested and maintained by the Contractor has been de-
signed to meet or exceed the current and currently projected future growth requirements 
of the County (pursuant to this Agreement).  Any and all changes in System design that 
may arise due to this System’s inability to meet the system performance criteria shall be 
provided by the Contractor at the Contractor’s expense, including costs incurred by the 
County directly or indirectly.  The County agrees to assist the Contractor in the resolution 
of any such changes in system design.  Any additional simulcast sites or changes in an-
tennas that may be required to correct deficiencies where the Contractor has failed to 
satisfy the coverage commitments of this Agreement will be provided by the Contractor at 
the Contractor’s sole expense, with the exception that the Contractor will not be respon-
sible for providing any additional site leases or land purchases.  Any modifications of an-
tenna or transmitter configurations by the Contractor to address coverage issues shall 
comply with all regulatory and zoning restrictions placed on the County. 

 
 H.3 INTEGRATION 

 
The Contractor shall be solely responsible for the proper installation and interfacing of all 
equipment provided pursuant to this Agreement.  In circumstances where existing 
equipment of the County is being utilized in the System, the Contractor warrants that the 
equipment provided by the Contractor will fully perform in strict conformance to the speci-
fications and conditions incorporated in this Agreement and will be compatible with the 
County’s existing communication system as required by this Agreement including the 
Statement of Work, as amended. 
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H.4 SITES AND INSPECTIONS 
 

Pursuant to Agreement, the Contractor has completed a site inspection by qualified per-
sonnel of each location and existing facilities at each proposed site comprising the Sys-
tem, and agrees that the present condition of such sites and existing facilities is accept-
able to the Contractor and the System can be installed in a workable condition at each 
site or with limitations and subject to the exceptions as defined in Contractor’s proposal.  
During the term of this Agreement, should it become necessary that alternative sites and 
facilities be substituted for other sites and facilities, the Contractor shall inspect the sub-
stituted sites and facilities and report to the County, in writing, those conditions that re-
quire alterations by the County.  The Contractor agrees to correct malfunctions, hardware 
defects and failures of the System to perform in strict conformance with the terms and 
specifications of this Agreement. The Contractor will, prior to installation of the System at 
each site, re-inspect such site, including structures located thereon and shall state, in 
writing, to the County any changes in such site and facilities since the initial inspection, 
which changes may affect the proper functioning of the System.  If the Contractor fails to 
re-inspect such sites prior to installation of components of the System, it shall, thereafter, 
be liable for any malfunctioning or other non-performance of the System caused, in whole 
or in part, by said changes at any site. 

 
 H.5 INSTALLATION AND ALTERATION 

 
Prior to installing any components of the System at any site location, the Contractor shall 
review the construction and alterations required for the System to be properly installed by 
the Contractor to ensure that the following, including but limited to, are present, sufficient, 
and appropriate at each site: 
 
 (1) Appropriate access; 

 
  (2) Electrical power; 

 
 (3) Wiring; 
 
 (4) Compliant site grounding; 
 
 (5) Environmental controls and equipment; 
 
 (6) Emergency generators; 
 
 (7) Towers; 
 
 (8) Shelter and fuel tank slabs; 
 

(9)  Console cabinets and furniture; and 
 
(10) Floor and rack space. 

 
H.6 EXISTING SYSTEM INTERRUPTIONS 
 

The Contractor fully understands that the System it shall provide under this Agreement, 
may at certain times during the Agreement term be operating, in whole or in part, “along-
side” or in conjunction with the County’s current communications system. The Contractor 
also understands that no unplanned interruption in the existing County communications 
system can be tolerated due to the commitment of the County to provide for the health, 
welfare and safety of its citizens.  Therefore, the Contractor agrees that at no time will it 
or its employees, agents, subcontractors who are performing any work under this Agree-
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ment, unavoidably interrupt, to any extent within its control, the existing communications 
system of the County or any components of such system.  If such interruption is unavoid-
able, however, in order for the Contractor to sufficiently perform any work which will result 
in interruption, the Contractor shall first contact the COR and shall set out in writing the 
following: 

 
1. the nature of the work that will cause the unavoidable interruption; 
 
2. the nature of the interruption; 

 
3. the date and time of day of the interruption; 
 
4. the duration of the interruption; and 
 
5. a memorandum of procedure to provide in detail the scope and sequence of the 

work to be performed during the interruption. 
 

 The Contractor shall, upon giving notice in writing as described above, proceed with such 
work only after receiving written confirmation from the County’s COR that the interruption 
is both unavoidable and can be tolerated by the County.  Notwithstanding any other pro-
vision of this Agreement, if the Contractor fails to follow strictly the procedure described 
above, or if the Contractor’s work causes an interruption to a greater extent or duration 
that was set out in the writing above-mentioned, the Contractor shall be strictly liable for 
any and all actual damages that might arise from the interruption exceeding the extent or 
duration set out in writing to the extent such interruption is solely caused by the Contrac-
tor.  In no event shall the Contractor be granted any extensions of time for performance 
of this Agreement for the time spent following the above-described procedure. 

 
H.7 FACTORY STAGING  

 
The Contractor shall factory stage radio system equipment in or near its primary land 
mobile engineering/manufacturing facility.  This staging shall include components, sub-
systems, ancillary equipment required to complete the entire system, including channel 
banks, frequency standards/GPS receivers, voting equipment, base stations, transmitter 
combiners, receiver multi-couplers, controllers, redundancy equipment, system manage-
ment equipment, alarm systems, and all other components.  The components of the sys-
tem shall be assembled as complete sites for direct shipment to the site locations in the 
field.  All cabling, wiring, programming and equipment configurations shall be completely 
integrated in their final configuration prior to shipment. Minimal additional work should be 
needed to ready the site for operation. It is understood that additional field integration, op-
timization (level setting, power adjustment, etc.) may be required to meet the technical 
requirements of this specification. The Contractor will provide a detailed packing plan (in-
cluding a checklist) that ensures the protection of all equipment prior to shipping.   

 
UPS, battery backup equipment, and generators are not required for system staging un-
less they are essential to proper system functionality for the demonstration.   At staging, 
equipment will be configured as it would appear at its final installation site. An example of 
the system as-built documentation shall be available at the time of system demonstration.   

 
The Contractor shall stage the microwave equipment in complete subsystems at the mi-
crowave manufacturer’s staging facility. At the time that all equipment and subsystems 
are functioning as they will at final acceptance, the County representatives shall inspect 
the equipment as it is staged, cabled, tested and burned in.  The Contractor shall demon-
strate complete system functionality and failure scenarios to the County representatives.  
A matrix of the tests to be performed and descriptions of each test shall be provided thirty 
(30) calendar days prior to the demonstration date for the County approval. 
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The County may elect to attend and MUST approve the microwave staging demonstra-
tion.  Upon the successful completion of the microwave staging demonstration, the Coun-
ty may, at its option, elect to inspect and, approve the shipment of the equipment to the 
County’s sites for installation.  If the demonstration or staging is unsuccessful or fails any 
portion of the County approved staging test plan, another date will be set to repeat the 
event at the Contractor’s expense.   

 
 H.8 SHIPMENTS 
 

In accordance with the Project Schedule, the Contractor shall be responsible to ship all 
equipment and software to their local Contractor staging facility. 

 
Deliveries shall be made in accordance with the Project Schedule and shall be made 
F.O.B. Destination to the local Contractor staging facilities, which in any event shall be 
located within the County or at other such locations as may be mutually agreed to by the 
parties (the "Facilities").  Subject specifically to this Agreement Section entitled “Factory 
Staging”, the Contractor shall advise, prior to shipment, of actual destination and delivery 
date. 

  
 H.9 TESTING 
 
 The Contractor will perform all testing described in this Agreement or in the Technical 

Specifications. 
 
H.10 TRAINING 

 
 The Contractor shall conduct comprehensive training to instruct County personnel in the 

proper operation, use, upgrading, and maintenance of the System as the County may re-
quire and to instruct employees in how to train other personnel in such subjects. The 
Contractor shall comply with all training requirements contained in this Agreement and in 
the Technical Specifications.  The County agrees to notify the Contractor promptly in the 
event that a date change for a scheduled training program is required. 

 
H.11 MAINTENANCE DOCUMENTATION 

 
  The Contractor shall furnish to the County a sufficient number of equipment and mainte-

nance manuals and System drawings, drawn to commercial standards with sufficient in-
formation included therein so that a competent technician or engineer with sufficient elec-
tronic knowledge and experience, and familiar with the System, will be able to define its 
operations and perform corrective and preventive maintenance on it.  Said documenta-
tion shall note in detail any special circuitry, special wiring, special interfacing, custom or 
non-standard procedures required to operate, maintain and/or install any of the equip-
ment furnished under this Agreement.  All documentation shall be specifically applicable 
to the System except that documentation for standard issue equipment may be standard 
issue documentation. The Contractor represents that to its knowledge, the documentation 
is substantially accurate.  
 

 In addition, all materials, information, documents, and reports, whether finished, unfin-
ished, or draft, developed, prepared, completed, or acquired by the Contractor for the 
County relating to the services to be performed hereunder and not otherwise used or 
useful in connection with services previously rendered or services to be rendered by the 
Contractor to parties other than the County shall become the property of the County and 
shall be delivered to the County’s designated representative upon completion or termina-
tion of this Agreement, whichever comes first.  The County shall have the right to repro-
duce all documentation supplied pursuant to this Agreement. The Contractor shall return 
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any original data, materials, information, documents, and reports, whether finished, unfin-
ished, or draft, developed, prepared, completed, or acquired by the County and provided 
to the Contractor. 

 
H.12 PROJECT MANAGEMENT 
 

The Contractor shall retain such employees as it may need to perform the services re-
quired by this Agreement.  Such employees shall not be employed by the County. 

 
  The Contractor shall appoint a Project Manager who will manage the performance of ser-

vices. All of the services specified by this Agreement shall be performed by the Project 
Manager, or by the Contractor’s associates and employees under the personal supervi-
sion of the Project Manager. 

 
Should the staff need to be diverted off the project for what are now unforeseeable cir-
cumstances, the Contractor will notify the County immediately and work out a transition 
plan that is acceptable to both parties, as well as agree to an acceptable replacement 
plan to fill or complete the work assigned to this project staff position.  Replacement staff 
persons are subject to review and approval by the County.  If the Contractor fails to make 
a required replacement within 30 days, the County may terminate this Agreement for de-
fault.  Upon receipt of written notice from the County that an employee of the Contractor 
is unsuitable to the County for good cause, the Contractor shall remove such employee 
from the performance of services and substitute in his/her place a suitable employee. 
 
The Contractor’s Project Manager shall, at a minimum: attend weekly project meetings as 
scheduled by the County; provide monthly status reports on the fifth business day after the 
end of the reporting period; provide schedule updates as required using Microsoft Project; 
and provide other reports as reasonably requested by the County. 

 
 The Contractor has and shall retain the right to exercise full control over the employment, 

direction, compensation and discharge of all persons employed by the Contractor in the 
performance of the services hereunder; provided, however, that it will, subject to schedul-
ing and staffing considerations, attempt to honor the County's request for specific indi-
viduals.   

 
 Except as the other party expressly authorizes in writing in advance, neither party shall 

solicit, offer work to, employ, or contract with, whether as a partner, employee or inde-
pendent contractor, directly or indirectly, any of the other party’s Personnel during their 
participation in the services or during the twelve (12) months thereafter.  For purposes of 
this paragraph, “Personnel” includes any individual or company a party employs as a 
partner, employee or independent contractor and with which a party comes into direct 
contact in the course of the services. 

 
 The County shall designate a Contracting Officer’s Representative (COR) to be Contrac-

tor’s point of contact.   
 

 
 (End Section H) 
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SECTION I:    CONTRACT CLAUSES – Part I: Construction Site Operations 
 
I-1.1 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK               
 

The date of commencement of the Work is the date established by the St. Mary's County 
Government in a Notice-to-Proceed, which will be issued to the successful Offeror at the Post 
Award Meeting.  The date of substantial completion of the Work is the date certified by the St. 
Mary's County Government when construction is substantially complete in accordance with the 
Contract Documents.  The Contractor shall begin the Work within the required time set forth in the 
Contract Documents and shall carry the Work forward expeditiously with adequate forces and 
shall substantially complete it within the specified Contract Time allotted for completion of the 
Work. The project duration is inclusive of all phases of this project, to include the conceptual, 
schematic, and final designs, permitting, construction, testing and acceptance of the work. 

 
I-1.2 PRE-CONSTRUCTION CONFERENCE                      
 

Prior to commencement of Work, the Contractor shall meet in conference with representatives of 
the County to discuss and develop mutual understandings pertaining to administration of the 
Contract, scheduling, safety and security requirements. If any requirement or standard is not met, 
the Contractor must list excluded standard(s).  The Contractor is to state assumptions made to 
address unclear or ambiguous standard(s). 

 
I-1.3 CONSTRUCTION OPERATIONS                        
 

Prior to the commencement of his work, the Contractor shall prepare, for County approval, a 
drawing of the site showing a proposed construction operations plan including all temporary 
services and facilities required, storage areas, access roads, etc.  The construction operations 
plan shall be submitted to the St. Mary's County Government as soon as possible after award of 
the Contract, but in no event later than 30 days prior to mobilization. 

 
I-1.4 EXISTING CONDITIONS AND EXTRA OBLIGATIONS OF THE CONTRACTOR         
 

A. The Project site is located on property owned or leased by the St. Mary's County 
Government.  The Contractor's operations shall be limited to this property. The Contractors 
activities shall not impede the ongoing daily operations of the adjacent facilities.  The 
Contractor shall notify owners of adjacent property, underground facilities and utility owners 
when prosecution of the work may affect them, and shall cooperate with the owners in the 
protection, removal, relocation and replacement of property.  The Contractor shall provide 
two-weeks advance written notice of such scheduled outages and disruptions to normal 
operations. 

 
B. The Contractor shall furnish such watchmen, guards, fences, warning signs, lights, walkways, 

and shall take all other precautions as shall be necessary, to prevent damage to persons or 
property.  All structures and improvements in the vicinity of the work shall be protected by the 
Contractor; and if such property is damaged, injured or destroyed by the  Contractor, 
Contractor’s employees, subcontractors, or agents, it shall be restored to a condition as good 
as when Contractor entered upon the work.  The Contractor shall document existing 
conditions before the commencement of work and submit the findings with the Construction 
Operations plan.  The safety provisions of applicable laws, including but not limited to OSHA, 
building and construction codes, shall be observed.   

 
C. Unless otherwise indicated in the Contract Drawings, or unless otherwise taken care of by the 

owner thereof, all utilities and all structures of any nature, whether below or above ground, 
that may be affected by the work, shall be protected and maintained by the Contractor and 
shall not be disturbed or damaged by the Contractor during the progress of the work.  Should 
the Contractor disturb, disconnect, or damage any utility or any structure, all expenses of 



800 MHz Radio Communications System Procurement St. Mary’s County Government 
   

 

24 

whatever nature arising from such disturbance or the replacement or repair thereof shall be 
borne by the Contractor.   

 
D. The County shall not be responsible for furnishing surveys, water pressure, soil conditions, 

perk test, electrical supply, or other information as to the physical characteristics. The 
Contractor shall confirm the location of each utility and soil conditions. The County has made 
available to the Contractor, and the Contractor has studied, the results of test borings, if 
available, and information that it has as to subsurface conditions and site geology in the 
vicinity of the Project Site.   The County does not assume any responsibility whatsoever with 
respect to the sufficiency or accuracy of borings made or the logs of test borings or of other 
investigations or of the interpretations made thereof, and there is not warranty or guarantee 
express or implied, that the conditions indicated by such investigations, boring logs, or 
information are representative of those existing throughout the project site or any part thereof, 
or that unforeseen developments may not occur. The Contractor will give written notice to the 
County of differing site conditions than what are represented on plans. The Contractor will 
verify the location of all bench marks and base lines. It is the Contractor’s responsibility to 
notify the County when the bench marks or the base lines have been moved, changed, or 
damaged. The Contractor is responsible to reestablish the bench marks or the base line, at 
the Contractor’s expense. 

 
E. The Contractor shall include in its bid stipulated quantities of specified materials. Any 

amounts which are at variance with the specified quantity shall be paid in accordance with 
the bid unit prices. 

 
I-1.5 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES AND 

IMPROVEMENTS 
 

A. The Contractor shall preserve and protect all structures, equipment and vegetation (such as 
trees, shrubs and grass) on or adjacent to the work sites which are not to be removed and 
which do not unreasonably interfere with the work required under this contract.  The Contrac-
tor shall remove trees only when specifically authorized to do so and shall avoid damaging 
vegetation that will remain in place. 

 
B. The Contractor shall protect from damage all existing improvements and utilities. 

 
1. At or near the work site and; 

 
2. On adjacent property of a third party, the locations of which are made known to or should 

be known by the Contractor.  The Contractor shall repair any damage to those facilities, 
including those that are the property of a third party, which are the result of a failure to 
comply with the requirements of this contract or a failure to exercise reasonable care in 
performing work.  If the Contractor fails or refuses to repair the damage promptly, the 
Contracting Officer may have the necessary work performed and charge the cost to the 
Contractor. 

 
I-1.6 WORK AREA AND SCHEDULING OF WORK                            
 

A. A portion of the site will be allotted to the Contractor for the prosecution of the Work and he 
shall confine his operations to that area shown on the Contract Documents.  The Contractor 
shall maintain a clean site by daily cleaning as required to avoid pollution or the creation of a 
nuisance to surrounding areas.  The Contractor shall be responsible for all damages to 
persons or property that occur as a result of the Contractor’s fault or negligence, and shall 
take proper safety and health precautions to protect the Work, the workers, the public and the 
property of others. 
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B. The Contractor shall coordinate the Work with the County sufficiently in advance to assure 
that the Work may be successfully carried out with minimum interruption of interference to the 
use and function of the remainder of the property and the existing buildings and facilities at 
the site. 

 
I-1.7 LAYOUT OF WORK 
 

The Contractor shall lay out its work from County-established base lines and benchmarks indi-
cated on the drawings, and shall be responsible for all measurements in connection with the lay-
out.  The Contractor shall furnish, at its own expense, all stakes, templates, platforms, equipment, 
tools, materials and labor required to lay out any part of the work.  The Contractor shall be re-
sponsible for executing the work to the lines and grades that may be established or indicated by 
the Contracting Officer’s Representative.  The Contractor shall also be responsible for maintain-
ing and preserving all stakes and other marks established by the Contracting Officer’s Represen-
tative until authorized to remove them.  If such marks are destroyed by the Contractor or through 
its negligence before their removal is authorized, the Contracting Officer’s Representative may 
replace them and deduct the expense of replacement from any amounts due or to become due to 
the Contractor. 

 
I-1.8 PERMITS                             
 

A. The Contractor shall, without additional expense to the County, be responsible for obtaining 
any and all necessary licenses and permits, and for complying with any Federal, State, 
County or Municipal laws, codes and regulations applicable to the performance of the Work. 
The Contractor shall insure that the necessary permits in connection with various trades are 
obtained and paid for by the proper time, including all fees for permits, and for certificates of 
inspection.  Fees charged for the MDIA Inspection will be paid for by the Contractor. The 
Contractor will be responsible for compliance with all permits and conditions, and the County 
will not be held liable for delays caused by the Contractor’s failure to obtain permits in a 
timely manner.   

 
B. In projects involving the management or discharge of storm water, St. Mary’s County 

Government will execute a Transfer of Authorization (ToA) with the Contractor for the full 
responsibility for compliance of all permitted activities and obligations under all terms of the 
general permit and in accordance with the National Pollutant Discharge Elimination System 
(NPDES) and the Maryland Department of the Environment, Water Management Division 
requirements. 

 
C. Any required permits for sites used for the disposal and/or stockpiling of material must be 

obtained, and copies must be provided by the Contractor to the County, before the 
commencement of on-site work.  The Contractor shall be responsible for any costs of moving 
materials, including illegally stored materials.   

 
I-1.9 SUPERVISION AND CONSTRUCTION PROCEDURES                      
 

A. The Contractor shall strictly supervise the Work and bear full responsibility for any and all 
acts or omissions of those engaged in the work on behalf of the Contractor.   The Contractor 
shall supervise and direct the Work, using his best skill and attention, and shall be 
responsible for all materials delivered and work performed until completion and acceptance of 
work.  He shall be solely responsible for all construction means, methods, techniques, 
equipment, and procedures and for coordinating all portions of the Work under this Contract, 
to include safety precautions and programs.  The Contractor agrees that it, the Contractor, is 
fully responsible to the County for the acts, quality of work and omissions of its 
Subcontractors and of persons either directly or indirectly employed by them as it is for the 
acts, quality of work and omissions of persons directly employed by the Contractor.  The 
Contractor shall be responsible for the coordination of all trades and subcontracts regardless 
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of the specifications heading, and for making necessary provision for accommodation of all 
equipment and fittings and patching after installation.   

 
B. The Contractor hereby warrants that all labor furnished under this Contract shall be 

competent to perform the tasks undertaken, that the product of such labor shall yield only 
high quality results, that all materials and equipment provided shall be new and of high 
quality, that the completed work will be complete, of high quality and without defects, and that 
all work strictly complies with the requirements of this Contract.  Where lesser grades are 
required by the specifications, the phrase “high quality” shall refer to the spectrum of quality 
possible within the grade(s) specified.  Any work not strictly complying with the requirements 
of this Subparagraph shall constitute a breach of the Contractor’s warranty.   

 
C. Before the commencement of on-site work, but no later than fourteen (14) days after the date 

of the Notice of Award, the Contractor shall provide a written description of the Contractor’s 
project team for this Work, indicating all supervisory personnel and their responsibilities and 
authority to direct the Work. The County shall have the right to dismiss the Superintendent 
from the project for unsatisfactory performance, and the Contractor shall provide a 
satisfactory substitute at no additional cost. The Contractor shall not replace the 
Superintendent without the written consent of the County.  

 
D. Prior to start of work at site, the Superintendent shall thoroughly examine all Contract 

Documents and be fully familiar with all phases of the Work.  While any work is being 
performed on the construction site, the Contractor will have the Superintendent on site.  

 
E. The Contractor shall keep an updated copy of this Contract, a current set of as-built drawings 

and copies of approved submittals at the site.  All of these items shall be available to the 
County at all regular business hours.  Upon completion of the work, all of these items shall be 
finally updated and provided to the County and shall become the property of the County. 

 
I-1.10 CODES                             

 
All work shall be done in strict conformity with all Federal, State, County and other prevailing 
codes, laws, rules and regulations governing such work and shall save the St. Mary's County 
Government harmless from all damages, penalties, suits, judgments, and/or accidents which may 
occur from not following the above mentioned codes, laws, rules and regulations. 

 
I-1.11 CONTRACTOR'S DAILY REPORT             
 

The Contractor will be required to submit a "Daily Report" to the Contracting Officer's 
Representative.  The report shall be completed daily and delivered to the Contracting Officer's 
Representative no later than one day following the report date.  Data to be included in the form is 
data on workers by classification, the move-on and move-off of construction equipment furnished 
by the prime and subcontractor, work performed, and materials and equipment delivered to the 
site of installation in the Work. 

 
I-1.12 WORKMANSHIP AND RIGHT TO ACCESS                
 

A. All work shall strictly conform to the requirements of this Contract. Workmanship shall be first 
class in every respect and accomplished by competent journeymen.  Any instance of 
unsatisfactory work shall be called to the attention of the Contractor who shall see that such 
deficiencies are corrected promptly, but no later than after ten calendar days receipt of written 
notice.  Any damage caused by the Contractor's operations shall be repaired or replaced by 
him at no expense to the St. Mary's County Government.  All work is to be performed in 
accordance with standard practices, unless otherwise indicated, and accomplished in a neat 
and orderly manner.  
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B. At all times relevant to this Contract, the Contractor shall permit the County to enter upon the 

Work site and to review or inspect the work without formality or other procedure.  The 
Contractor shall have made or permit to be made any inspections or testing, in addition to 
those required in the plan and specifications, that are required by the County as appropriate 

to ensure compliance with the requirements of this Contract.   
  
C. The St. Mary's County Government shall inspect the Work as it progresses.  If a portion of the 

Work is covered contrary to the requirements specifically expressed in the Contract 
Documents, including inspections of work-in-progress as required by all authorities having 
jurisdiction over the Work, then the portion of Work so covered shall, upon demand of the 
Contracting Officer’s Representative, be uncovered for observation and be replaced at the 
Contractor’s expense without change in the Contract Performance Period. 

 
D. For any corrective work that the Contractor is required to perform, the Contractor shall 

provide the County and the Architect / Engineer of record with the procedures and material 
submittals that are required to correct the work.  

 
I-1.13 MATERIALS AND WORKMANSHIP 
 

A. All equipment, material and articles incorporated into the work covered by this contract shall 
be new and of the most suitable grade for the purpose intended, unless otherwise specifically 
provided in this contract.  Reference in the Specifications to equipment, material, articles or 
patented processes by trade name, make or catalog number, shall be regarded as establish-
ing a standard of quality and shall not be construed as limiting competition.  The Contractor 
may, at its option, use any equipment, material, article or process that, in the judgment of the 
Contracting Officer’s Representative, is equal to that named in the Specifications, unless oth-
erwise specifically provided in this contract. 

 
B. The Contractor shall obtain the Contracting Officer's Representatives’ approval of the ma-

chinery and mechanical and other equipment to be incorporated into the work.  When re-
questing approval, the Contractor shall furnish to the Contracting Officer’s Representative the 
name of the manufacturer, the model number, and other information concerning the perform-
ance, capacity, nature and rating of the machinery and other mechanical equipment.  When 
required by the contract or the Contracting Officer’s Representative, the Contractor shall also 
obtain the Contracting Officer's Representatives’ approval of the material or articles which the 
Contractor contemplates incorporating into the work.  When directed to do so the Contractor 
shall submit samples for approval at its expense, with all shipping charges prepaid.  Machin-
ery, equipment, material and articles that do not have the required approval shall be installed 
or used at the risk of subsequent rejection. 

 
C. All work under this contract shall be performed in a skillful and workmanlike manner.  The 

Contracting Officer’s Representative may require, in writing, that the Contractor remove from 
the work any employee the Contracting Officer’s Representative deems incompetent, care-
less, or otherwise objectionable. 

 
I-1.14 ENVIRONMENTAL HEALTH AND SAFETY REQUIREMENTS                   

 
In performance of this contract, the Contractor shall provide for protecting the lives and health of 
employees and other persons; preventing damage to property, materials, supplies and equipment 
and avoiding work interruptions.  For these purposes the Contractor shall: provide appropriate 
safety barricades, signs and signal lights; and ensure that any additional measures the Contract-
ing Officer determines to be reasonably necessary for this purpose are taken.  The Contractor, its 
agents, employees and subcontractors shall at all times comply with applicable Federal, State, 
and local codes, regulations and standards involving Environmental Health and Safety (EH&S).  

 



800 MHz Radio Communications System Procurement St. Mary’s County Government 
   

 

28 

A. Federal Department of Labor (DOL) Occupational Safety and Health Administration (OSHA):  
 

1. Occupational Safety and Health Act of 1970 
 

2. General Industry Standards, Title 29, Code of Federal Regulations 
 

3. Construction Industry Standards, Title 29, Code of Federal Regulations  
 

4. Federal Environmental Protection Agency, Title 40, Code of Federal Regulations, 
including but not limited to asbestos hazards, resource recovery and oil pollution 
prevention. 

 
5. Federal Department of Transportation (DOT) Hazardous Substances, Title 49, 

Code of Federal Regulations 
 

B. Maryland Department of Health and Mental Hygiene (DHMH), Division of Labor and Industry 
(DOLI), Maryland Occupational Safety and Health (MOSH):  

 
1. Annotated Code of Maryland, Title 5 Occupational Safety and Health 

 
2. Code of Maryland Regulations, Title 9, including but not limited to, hazardous 

and toxic substances, field sanitation and confined spaces. 
 

3. Maryland Department of the Environmental, Code of Maryland Regulations, Title 
26, including but not limited to Lead Abatement, Tank Management, Air Quality, 
Asbestos, Hazardous Wastes and Abatement Accreditation and Training. 

 
C. The Contractor will also maintain a copy of the corporate Safety Plan on site, annotated with 

a Project-specific hazard analysis for the major features of the Work, i.e. excavations, 
confined space work, fall protection, weight handling, etc. 

 
D. Contractor personnel who will perform any work on site will attend a safety training program 

or equivalent prior to working on the Project.  The safety training records will be kept current 
and presented to the County upon request. 

 
E. The Contractor shall submit Material Safety Data Sheets (MSDS) for all supplies and 

materials or any other substance furnished and/or installed under this Project.  The MSDS 
will be kept current at all times and will be available at the jobsite during the course of the 
work.  The MSDS files will be turned over to the Owner at the completion of the work. 

 
F. The Contractor, its agents, employees or contractors shall not cause or allow Hazardous 

Materials or hazardous wastes to be brought onto the work site by the Contractor, its agents, 
employees or contractors without the prior written approval of the Contracting Officer, save 
and except those materials necessary to perform the Work, or as approved in writing by the 
Contracting Officer.   

 
G.  The Contractor shall maintain an accurate record of exposure data on all accidents incident to 

work performed under this contract which results in death, traumatic injury, occupational 
disease, or damage to property, supplies, materials or equipment.  The Contractor shall 
report this data in the manner prescribed by the Contracting Officer. 
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H. The Contracting Officer shall notify the Contractor of any non-compliance with these require-
ments and of the corrective action required.  This notice when delivered to the Contractor or 
the Contractor's representative at the site of the work, shall be deemed sufficient notice of the 
non-compliance and corrective action required.  After receiving notice, the Contractor shall 
immediately take corrective action promptly, the Contracting Officer may issue an order stop-
ping all or part of the work until satisfactory corrective action has been taken.  The Contractor 
shall not base any claim or request for equitable adjustment for additional time or money on 
any stop order issued under these circumstances. 

 
I. The Contractor shall be responsible for its Subcontractors' compliance with this clause. 

 
I-1.15 TEMPORARY FACILITIES                              
 

A. The Contractor is responsible to provide temporary toilet services and facilities, construction 
and support facilities, security and protection.  The Contractor shall provide water, electricity, 
etc., required for the building construction operation and make all arrangements for their 
supply. The Contractor shall also pay for all utilities such as water and electricity, including 
temporary heat, etc., and for all service charges in connection with same until the building is 
accepted by the County.  Comply with industry standards and applicable laws and regulations 
including, but not limited to: 

 
 Building Code requirements 
 Health and Safety regulations 
 Utility Company regulations 
 Police, Fire Department and Rescue Squad rules 
 Environmental Protection regulations 
 

B. Standards:  Comply with NFPA Code 241, “Building Construction and Demolition 
Operations”, ANSI-A10 Series standards for “Safety Requirements for Construction and 
Demolition”, and NECA Electrical Design Library “Temporary Electrical Facilities.” 

 
C. Inspections: Arrange for authorities having jurisdiction to inspect and test each temporary 

utility before use.  Obtain required certifications and permits. 
 
D. Conditions of Use:  The Contractor, at its expense and in a workmanlike manner satisfactory 

to the Contracting Officer, shall install and maintain all necessary temporary connections and 
distribution lines, and all meters required to measure the amount of each Utility used for the 
purpose of determining charges.  Before final acceptance of the work by the County, the Con-
tractor shall remove all the temporary connections, distribution lines, meters and associated 
paraphernalia. 

 
I-1.16 PROJECT SIGN AND BULLETIN BOARD 
 

      A. Contractor shall post a Project Sign, 3’ x 4’ Bulletin Board on all construction sites with the 
following information clearly shown: 

 
  Prime Contractor Name and Project Manager contact information 
  Subcontractor Names and Project Manager contact information 
  County Contracting Officer’s Representative and contact information 
  Building Permit 

 Copy of Construction Plans, with real-time redlines, stored in an appropriate sealed  PVC 
tube 
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I-1.17 TEMPORARY STORAGE SHEDS AND FIELD OFFICE                   
 

The Contractor shall provide temporary weatherproof storage sheds for the storage of all materi-
als which might be damaged by weather as well as a temporary field office.  Such sheds and field 
office shall be created in accordance with all requirements of law regarding such structure 
removed upon completion of the work.   The Contractor shall furnish, for the use of his own field 
personnel, a trailer with toilet facilities and one space for a table and seats for meetings. The 
trailer shall be supplied with heat and air conditioning to accommodate occupancy by at least 6 
persons. 

 
I-1.18 STORAGE OF MATERIALS AND EQUIPMENT                          
 

The Contractor shall be fully responsible for the security of the Contractor's materials and 
equipment stored at the Project site.  St. Mary's County Government will accept no liability in the 
case of loss due to fire, theft, pilferage, or other casualty.  Proper measures shall be taken by the 
Contractor to insure maximum safety and protection for personnel and property. The Contractor 
shall deliver, store and handle products in accordance with the manufacturer’s recommendations, 
using means and methods that will prevent damage, deterioration and loss, including theft. 
 
The Contractor shall be responsible for payment, at its own expense, of any and all costs, 
including moving and/or transportation costs, related to off-site storage of materials.   
 

I-1.19 STORM PROTECTION                                
 

Should warnings of winds of gale force or stronger be issued, the Contractor shall take every 
practicable precaution to minimize danger to person, to the work and to surrounding property, real 
and personal.  All material will be kept dry at all times. If any material is delivered wet or damp, or 
gets wet while it is on site, will be removed from the site and replaced with new at no cost to the 
County.  If any material shows signs of delaminating, it will be removed from the site and replaced 
with new and protected as required at no cost to the County.  Any construction material that has 
any evidence or shows signs that mold is present will be removed from the construction site at 
the Contractor’s expense. The replacement of materials is the sole responsibility of the Contractor 
and at the Contractor’s expense.  

 
I-1.20 OPEN TRENCHES                          
 

Only those trenches may be opened for which material is on hand and ready for placing therein.  
As soon as practicable after material has been placed and work approved, trenches shall be 
back-filled and compacted as required by the Contract. 

 
I-1.21 CLEANING UP                                  
 

The Contractor shall keep all his work areas clean by the daily removal of accumulated waste 
materials and other debris caused by his operations.  All waste generated by the performance of 
all or any part of the Work shall be disposed of by the Contractor in accordance with all applicable 
laws, regulations, ordinances, policies and guidelines.   
 
A. Any volatile waste must be stored in appropriate containers and removed daily.  Burning or 

burying of waste is not permitted.  Discharging volatile, harmful or dangerous materials into a 
drainage system is strictly prohibited.  

 
B. Provide on-site containers for the collection of waste, rubbish, and debris.  Wet down dusty 

materials and rubbish to prevent blowing dust during construction. 
 

C. Clean and vacuum interior space prior to the start of painting, and continue cleaning on an 
as-need basis until painting is completed. 
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D. Clean lunch break area daily to prevent pest control and fire hazard concerns. 

 
E. Remove snow and ice from access points. 

 
F. For final cleaning, complete cleaning operations before requesting review for Substantial 

Completion.  Use experienced workmen or professional cleaners for final cleaning. 
 

1.  Repair and touch up marred areas. 
2.  Broom clean and remove stains from paved surfaces, rake clean other surfaces of 

grounds. 
3.  Remove grease, dust, dirt, stains, labels (for those not specifically required to remain), 

fingerprints, mastic, adhesive, and other foreign materials from interior and exterior 
surfaces, fixtures, hardware and equipment. 

4. Remove temporary protection and facilities installed for protection of the work during 
construction. 

5. Wash and shine glazing, mirrors, stainless steel, etc. including existing windows in 
area of construction. 

6. Seal floors, and buff and wax floor tile. 
7. Vacuum all carpeting. 
8. Upon completion of the work, the Contractor shall remove all his tools, equipment, 

rigging and surplus materials from the premises and shall leave the job and 
surrounding area "broom-clean" before all work under the Contract shall be 
considered complete.   

 
G.  If the Contractor operates the HVAC system at any time during the course of construction, 

the Contractor will change all filters once a month, or as required by existing conditions and 
manufacturer’s recommendations.  Upon substantial completion, and after commissioning, 
the Contractor will replace all filters and provide a final cleaning of the HVAC system.  This 
will include changing the fuel oil filter, cleaning all strainers, duct work, return air grilles, return 
air ductwork, supply air registers, fan coils, and make-up fresh air supply system.   The 
Contractor will provide evidence that such final cleaning has taken place prior to final 
payment.  

 
H. The finished project shall be clean and ready for use, subject to approval and acceptance by 

the St. Mary's County Government. 
 

I-1.22 SANITATION                              
 
There are no sanitary toilet facilities available for Contractor use.  Adequate sanitary 
conveniences of any approved type for the use of persons employed on the work, and properly 
secluded from public observation, shall be constructed and maintained by the Contractor in such 
a manner and at such points as shall be required or approved by the St. Mary's County Govern-
ment.  These conveniences shall be maintained at all times without nuisance and their use shall 
be strictly enforced.  Upon completion of the work, they shall be removed from the premises, 
leaving the premises clean and free from nuisance.   
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I-1.23 WASTE MANAGEMENT PLAN 
 

A. This Project shall generate the least amount of waste possible, and processes that minimize the 
generation of waste due to error, poor planning, breakage, mishandling, contamination, or other 
factors shall be employed.  Of the inevitable waste that is generated, as many of the waste 
materials as economically feasible shall be reused, salvaged, or recycled.  With these goals in 
mind, the Contractor shall develop, for County review, a Waste Management Plan for this Project. 
References and samples are included in the Exhibits which may be used in the development of 
this plan. 

 
B. Waste Management Plan 

 
Draft Waste Management Plan: As part of the Detail Design Review Process, the Contractor shall 
submit 3 copies of the Draft Waste Management Plan to the Contracting Officer’s Representative. 
The Draft Plan should contain the following: 
 

1. A list of each material proposed to be salvaged, reused or recycled during the Project 
2. Estimated quantities for each waste stream  
3. Separation requirements  
4. On-site storage method for each waste stream 
5. Transportation method for each waste stream  
6. Destination of each waste stream  
7. Estimated tip fee or rebate for each material.  
The list of these materials is to include, at a minimum:  

a. Cardboard  
b. Clean dimensional wood  
c. Land clearing debris  
d. Concrete  
e. Bricks  
f. Concrete Masonry units (CMU's)  
g. Asphalt  
h. Metals from banding, stud trim, ductwork, piping, rebar, roofing, other trim, steel, iron, gal-
vanized sheet steel, stainless steel, aluminum, copper, zinc, lead, brass, and bronze. 
i. Gypsum  
j. Excavated soils  

8. Include the names for each subcontractor who will transport solid or hazardous waste from the 
site and the name of the Receiving Facility that will accept waste for disposal.  

 

Final Waste Management Plan: Once the County has determined which of the recycling options 
addressed in the Draft Waste Management Plan are acceptable, the Contractor shall submit, 
within 14 working days, a Final Waste Management Plan.  The Final Waste Management Plan 
shall contain the following: 
 

1. Analysis of the proposed jobsite waste to be generated, including types and quantities.  
2. A list of all materials from the Project that will be separated for reuse, salvage or recycling.  
3. Separation and storage requirements for each waste type: A description of the means by which 
any waste materials identified in item (3) above will be protected from contamination, and a de-
scription of the means employed in recycling the above materials consistent with requirements 
for acceptance by designated facilities.  

4. Recycling Vendor: Name of the recycling processor for each material, and estimated tip fees or 
rebate.  

5. Receiving Facilities: the name of the Receiving Facilities intended for receipt of non-recycled 
CDL materials, the applicable tipping fees, and the projected cost of disposing of all project 
waste.  

6. Transportation: A description of the means of transportation of the recyclable or waste materi-
als and the approximate cost of transportation. Include the names of haulers.  
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7. Meetings: A description of information to be addressed at Project meetings regarding training 
and updates on waste management requirements.  

 
C. Management Plan Implementation 

1.  Manager: The Contractor shall designate an on-site party (or parties) responsible for instruct-
ing workers and overseeing and documenting results of the Waste Management Plan for the 
Project. The County will provide staff to assist in this training and to make periodic site visits.   

2.  Distribution: The Contractor shall distribute copies of the Waste Management Plan to the Job 
Site Foreman, each Subcontractor, the County and the Architect.  

3.  The Contractor shall provide on-site instruction of appropriate separation, handling separa-
tion, handling, and recycling, salvage, reuse and return methods to be used by all parties at 
the appropriate stages of the Project.  

4.  Separation facilities: The Contractor shall lay out and label a specific area to facilitate separa-
tion of materials for potential recycling, salvage, reuse and return. Recycling and waste bin 
areas are to be kept clean and clearly marked in order to avoid contamination of materials.  

5.  Hazardous wastes: Hazardous wastes shall be separated, stored, and disposed of according 
to federal, state and local regulations.  

6.  Submission of Progress Reports: The Contractor shall submit with each Progress Report a 
summary of Waste generated at the Project. The Summary shall be submitted on a form ac-
ceptable to the County and shall contain the following information:  

a.  For each material recycled, reused, or salvaged from the Project, the amount (in tons or 
cubic yards), the date removed from the jobsite, the receiving party, the transportation 
cost, the amount of any money paid or received for the recycled or salvaged material, 
and the net total cost or savings of salvage or recycling the material. Attached manifests, 
weight tickets receipts or invoices.  

b. The amount (in tons or cubic yard of material) of material landfilled from the Project, the 
location of the Receiving Facility, the total amount of tip fees paid at the landfill, and the 
total disposal cost. Include manifests, weight tickets, receipt, and invoices.                               

 
 

(End Section I: Part 1) 
 
SECTION I:       CONTRACT CLAUSES – Part 2: Required Technical Submittals and Warranties 
 
I-2.1 PROPOSED MATERIAL SUBMITTALS REQUIRED OF THE CONTRACTOR       
 

Proposed material submittals required of the Contractor shall be made allowing sufficient time for 
processing, reviews, approval, and procurement before the Contractor is ready to use the 
material.  No material shall be used prior to written approval.  Submittal shall be prepared, deliv-
ered, and assembled to the Contracting Officer's Representative as follows: 

 
A. Submit five copies of each submittal. 

 
B. Present all submittals for each specification section as a complete bound volume, titled 

with project title and contract number. 
 

C. Provide index of included items with each volume.  Title the index with applicable 
specification section name and number. 
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D. Clearly mark each item in volume with specification paragraph number to which it 
pertains. 

 
E. Assemble each volume in same numerical sequence as specification section paragraphs. 

 
F. See individual technical sections for additional information. 

 
The Contractor shall certify on all submittals that the material being proposed conforms to 
Contract requirements.  In the event of any variance, the Contractor shall state specifically which 
portions vary and request approval of a substitute.  Incomplete submittals with inadequate data 
will be rejected. 

 
I-2.3 SHOP DRAWINGS                          
 

A. The Contractor shall coordinate all shop drawings, and review them for accuracy, 
completeness, and compliance with Contract requirements and shall indicate his approval by 
certification thereon as evidence of such coordination and review.  The Contractor's 
certification stamp shall be worded as follows: 

 
"It is hereby certified that the (equipment/material) shown and marked in this submittal is 
that proposed to be incorporated into Contract No. ___________  in compliance with the 
Contract Documents as defined herein, can be installed in the allocated spaces and is 
submitted for County review and coordination." 

 
Certified by                                                             Date                                    

 
Shop drawings submitted to the St. Mary's County Government without evidence of the 
Contractor's approval may be returned.  Shop drawings are submitted to the County for 
information and coordination only. 

 
B. If shop drawings show variations from the Contract requirements, the Contractor shall 

describe such variations in writing, separate from the drawings, at the time of submission.  If 
the St. Mary's County Government approves any such variation(s), the County shall issue an 
appropriate Contract modification, except that, if the variation is minor and does not involve a 
change in price or time of performance, a modification need not be issued. 

 
C. The Contractor shall submit to the St. Mary's County Government for approval four (4) copies 

(unless otherwise indicated herein) of all shop drawings as called for under the various 
headings of these specifications.  Three (3) sets (unless otherwise indicated herein) of all 
shop drawings will be retained by the St. Mary's County Government and one (1) set will be 
returned to the Contractor. 

 
I-2.4 TECHNICAL PUBLICATIONS                             
 

The Contractor shall furnish the installation, operation, and maintenance manuals for all 
mechanical and electrical equipment and for their systems and products when such manuals are 
required by the applicable technical section.  The manuals shall be provided prior to instruction of 
County personnel. 
 
Additional details for technical publications are provided in the Technical Specifications of this 
RFP. 

 
I-2.5 RECORD DRAWINGS: “AS-BUILTS”                            
 

A. Maintain a print set of the floor plan diagrams, shop drawings, construction drawings and 
submittals in neat, clean and good condition, which fully documents the actual installation that 
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vary from those originally shown or specified.  As-built drawings shall be continuously 
updated throughout the project and made available for inspection by the County on a monthly 
basis.  All as-built documents shall be turned over to the County upon completion of the 
project as a condition of final payment.  Additionally, as-built documents that are missing, in 
poor condition, or not kept current are considered defective work under the Contract, and the 
County may withhold partial payment under the terms of Section G, Payments Withheld.   

 
B. Civil/Site as-built must include all available information concerning electrical, water, sewer, 

phone, data, gas and fiber lines, septic fields,  sewer manholes, storm water inlets, 
structures, and management areas, storage tanks, wells, light poles, edge of pavement and 
paved areas, sidewalk, curb and gutter, dumpster pads, and all other site structures. 

 
C. Additional Requirements for Final As-builts are provided in the Technical Requirements of 

this RFP. 
 
I-2.6 SPARE PARTS AND MAINTENANCE MATERIALS                 
 

Requirements for spare parts and maintenance materials are provided in the Technical 
Specifications. 

 
I-2.7 GUARANTEES                                    
 

The Contractor shall guarantee all labor, material and performance under the Contract to be in 
good working condition upon completion and to remain so for a period of one (1) year (unless 
otherwise specified) after date of Final System Acceptance from the St. Mary's County 
Government; and the Contractor shall agree to make good promptly upon notification, any defect 
which may appear within the prescribed time at his own expense and to the satisfaction of St. 
Mary's County Government. 
 

I-2.8 WARRANTY OF MATERIAL AND EQUIPMENT                              
 

A.   The Contractor warrants to the St. Mary's County Government that all material and 
equipment furnished under this Contract will be new unless otherwise specified, and that the 
Work, and every part thereof, will be of good quality, free from faults and defects and in 
conformance with the Contract Documents and all applicable codes, laws, regulations and 
ordinances applicable thereto. All work not so conforming to these standards may be 
considered defective.  If required by the St. Mary's County Government, the Contractor shall 
furnish satisfactory evidence of the quality of materials and equipment. 

 
B. If equipment is put into service before Substantial Completion for operational testing or 

support of construction activities, the Contractor is responsible for maintaining all 
manufacturer’s warranty conditions and requirements during such period, and the start of the 
warranty period under the terms of the Contract will still commence upon the date of 
Substantial Completion.   

 
I-2.9 WARRANTY OF CONSTRUCTION                              
 

A. In addition to any other warranties set out elsewhere in this Contract, the Contractor warrants 
that work performed under this Contract conforms to the Contract requirements and is free of 
any defect of equipment, software, firmware, material or design furnished, or workmanship 
performed, by the Contractor or any of its agents, employees or subcontractors for a period of 
one year from the date of Final System Acceptance, but without any respect to any part of the 
work which St. Mary's County Government takes possession of prior to final acceptance, 
whereupon such warranty shall continue for a period of two years from the date the St. Mary's 
County Government takes possession.  Under this warranty, the Contractor shall promptly 
remedy at his own expense any such failure to conform or any such defect.  In addition, the 
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Contractor shall promptly remedy at his own expense any damage which is the result of the 
Contractor's failure to conform to contract requirements or any such defect of equipment, 
material, workmanship, or design.  The Contractor shall also restore any part of the Work 
damaged in fulfilling the terms of this clause.  The Contractor's warranty with respect to any 
part of the Work repaired or replaced hereinafter will run for two years from date of such 
repair or replacement. 

 
B. The St. Mary's County Government shall notify the Contractor in writing within a reasonable 

time after the discovery of any failure, defect, or damage. 
 
C. Should the Contractor fail to remedy any failure, defect, or damage described in (A) above 

within a reasonable time after receipt of notice thereof, the County shall have the right to 
replace, repair, or otherwise remedy such failure, defect, or damage at the Contractor's sole 
expense. 

 
D. In addition to the other rights and remedies provided by this clause, all subcontractors', 

manufacturers', and suppliers' warranties, expressed or implied, respecting any part of the 
Work or materials, at the direction of the St. Mary's County Government, shall be enforced 
and inure to the benefit of the St. Mary's County Government.  The Contractor shall obtain 
any and all warranties which the subcontractors, manufacturers, or suppliers provide and 
require them to execute their warranties in writing directly to the St. Mary's County 
Government. 

 
E. The Contractor acknowledges and agrees that the Contract Documents are adequate and 

sufficient to provide for the completion of the work and include all work whether or not shown 
or described, which reasonably may be inferred to be required or useful for the completion of 
the work in accordance with all applicable laws, codes and professional standards. The 
Contractor represents that the subcontractors, manufacturers and suppliers engaged or to be 
engaged by it are and will be familiar with the requirements for performance by them of their 
obligation. 

 
I-2.10 COMMERCIAL WARRANTY CLAUSE 
 

A. The contractor agrees that the supplies or services furnished under this contract shall be 
covered by the most favorable commercial Warranties the contractor gives to any cus-
tomer for such supplies or services, and that the rights and remedies provided herein are 
in addition to and do not limit any rights afforded to the County by any other clause of this 
contract. 
 

I-2.11   GUARANTEED EQUIPMENT SUPPORT 
 

A. Except as provided elsewhere in this Agreement, the Contractor shall warrant support in 
the form of replacement parts for subscriber equipment for a minimum of five (5) years 
from the last date of manufacture of the product, and seven (7) years on the Contractor-
supplied fixed infrastructure equipment. The Contractor will use commercially reasonable 
efforts to identify and to obtain replacement parts for the County's specific requirements.  
The Contractor shall provide the County with a minimum of 12 months notice of the Con-
tractor’s intentions to terminate manufacturing of subscribers or infrastructure equipment 
to allow the County to optionally procure additional spare parts to extend the lifecycle of 
equipment. The Contractor may supply either assemblies or piece parts.  Should the 
County elect to procure maintenance service from the Contractor after the expiration of the 
warranty period, such service shall be provided at the agreed upon price for the specified 
period.   
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I-2.12    ACCIDENT PREVENTION 
 

A. In performance of this contract, the Contractor shall provide for protecting the lives and 
health of employees and other persons; preventing damage to property, materials, sup-
plies and equipment, and avoiding work interruptions. For these purposes the Contractor 
shall: provide appropriate safety barricades, signs and signal lights, and ensure that any 
additional measures the Contracting Officer determines to be reasonably necessary for 
this purpose are taken. 

 
B. The Contractor shall maintain an accurate record of exposure data on all accidents inci-

dent to work performed under this contract which results in death, traumatic injury, occu-
pational disease, or damage to property, supplies, materials or equipment. The Contactor 
shall report this data in the manner prescribed by the Contracting Office. 

 
C. The Contracting Officer shall notify the Contractor of any non-compliance with these re-

quirements and of the corrective action required. This notice when delivered to the Con-
tractor or the Contractor’s Representative at the site of the work shall be deemed suffi-
cient notice of the non-compliance and correction required. After receiving notice, the 
Contractor shall take corrective action promptly. The Contracting Officer may issue an 
order stopping all or part or the work until satisfactory corrective action has been taken. 
The Contractor shall not base any claim or request for equitable adjustment for additional 
time or money on any stop order issued under these circumstances. 

 
D. The Contractor shall be responsible for its Subcontractors’ compliance with this clause. 

 
I-2.13 AVAILABILITY AND USE OF UTILITY SERVICES 
 

A. The County shall make all reasonably required amounts of Utilities available to the Con-
tractor from existing outlets and supplies as specified in the contract. Unless otherwise 
provided in the contract, the amount of each Utility service consumed shall be charged to 
or paid for by the Contractor at prevailing rates charged to the County. The Contractor 
shall carefully conserve any Utilities furnished without charge. 

 
  B. The Contractor, at its expense and in a workmanlike manner satisfactory to the Contract-

ing Officer, shall install and maintain all necessary temporary connections and distribution 
lines, and all meters required to measure the amount of each Utility used for the purpose 
of determining charges. Before final acceptance of the work by the County, The Contrac-
tor shall remove all temporary connections, distribution lines, meters, and associated pa-
raphernalia. 

 
 

(End Section I: Part 2) 
 
SECTION I:       CONTRACT CLAUSES – Part 3:  Contract Interpretation and Modification  
 
I-3.1 PERFORMANCE OF WORK 
 

The Contractor shall perform on the site and with its own organization work equivalent to at least 
50 percent of the total amount of work to be performed under the contract.  This percentage may 
be reduced during performance of the contract if the Contractor requests and the Contracting Of-
ficer determines such reduction to be in the interest of the County. 
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I-3.2 ORDER OF PRECEDENCE 
 

In the event of conflict or inconsistency any of the provisions of the various portions of this Con-
tract (the reconciliation of which is not otherwise provided for here), precedence shall be given in 
the following order, the provisions of any particular portion prevailing over those of a subse-
quently listed portion: 

 
 
  1. Terms and conditions of the solicitation; 
 
  2. General provisions; 
 
  3. Other provisions of the contract when attached or incorporated by reference; and 
 
  4. The schedule, excluding the specifications. 
 
  5. The specifications. 

 
I-3.3 INTERPRETATION OF CONTRACT:  NOTICE OF AMBIGUITIES 
 

A. This written contract and any and all identified writings or documents incorporated by 
reference herein or physically attached hereto constitute the parties' complete agreement and 
no other prior or contemporaneous agreements either written or oral shall be considered to 
change, modify or contradict it.  Any ambiguity in the contract will not be strictly construed 
against the drafter of the contract language but shall be resolved by applying the most 
reasonable interpretation under the circumstances, giving full consideration to the intentions 
of the parties at the time of contracting. 

 
B. It shall be the obligation of the contractor to exercise due diligence to discover and to bring to 

the attention of the Contracting Officer at the earliest possible time any ambiguities, 
discrepancies, inconsistencies, or conflicts in or between the specifications and the 
applicable drawings or other documents incorporated by reference herein.  Failure to comply 
with such obligation shall be deemed a waiver and release of any and all claims for extra 
costs or delays arising out of such ambiguities, discrepancies, inconsistencies and conflicts. 

 
I-3.4 VARIANCE BETWEEN PLANS AND SPECIFICATIONS                           
 

A. In the event of variance between plans and/or specifications and this Request For Proposal 
(RFP), on any particular item or note, it shall be the duty of the Contractor to call it to the St. 
Mary's County Governments’ attention and obtain its interpretation of the discrepancy.  This 
RFP is the basis for the formulation of plans and specifications.  Any deviation from these 
programmatic requirements requires written direction from the Contracting Officer.  However, 
there are certain operations and materials necessary for the construction of a complete job, 
and unless they are of unusual nature, no mention thereof shall be made. 

 
B. Should discrepancies, ambiguities, omissions, or conflicts occur in or between drawings or 

specifications involving a price differential, the General Contractor or Subcontractor shall be 
deemed to have estimated on the more expensive way of doing the work involved.  

 
I-3.5 SPECIFICATION INTERPRETATION                                       
 

Should any misunderstanding arise as to the meaning of anything contained in the specifications, 
the decision of the St. Mary's County Government shall be final and binding.  Any errors or 
omissions in the specifications may be corrected by the St. Mary's County Government 
Contracting Officer when such corrections are necessary for the proper fulfillment of the intent of 
the specifications as construed by them.  In all cases of doubt as to the true meaning of the 



800 MHz Radio Communications System Procurement St. Mary’s County Government 
   

 

39 

specifications, the decision of the St. Mary's County Government shall be final and binding upon 
all parties to this document and their employees, agents and contractors. 
 

I-3.6 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION 
 

A. The Contractor shall keep on the work site a copy of the drawings and specifications and 
shall at all times give the Contracting Officer access thereto.  Anything mentioned in the spe-
cifications and not shown on the drawings, and not mentioned in the specifications, shall be 
of like effect as if shown or mentioned in both.  In case of difference between drawings and 
specifications, the specifications shall govern.  In case of a discrepancy in the figures in the 
drawings or in the specifications, the specifications shall govern.  In case of a discrepancy in 
the figures in the drawings or in the specifications, the matter shall be submitted promptly to 
the Contracting Officer who shall make a prompt decision in writing.  Any adjustment by the 
Contractor without such a determination shall be at its own risk and expense. 

 
B. Whenever in the specifications or upon the drawings the words "directed", "required", "or-

dered", "designated", "prescribed" or understood that the "direction", "requirement", "order", 
"designation", or "prescription" of the Contracting Officer is intended and, similarly, the words 
"approved", "acceptable", "satisfactory", or words of like import shall mean "satisfactory to" 
the Contracting Officer unless otherwise expressly stated. 

 
C. Where "as shown", "as indicated", "as detailed" or word of similar import are used, it shall be 

understood to mean "provide complete in place", that is "furnished and installed”. 
 

D. "Shop drawings" means drawings submitted to the County by the Contractor, Subcontractor, 
any lower tier Subcontractor pursuant to a construction contract, showing in detail (1) the 
proposed fabrication and assembly of structural elements, and (2) the installation (form, fit 
and attachment details) of materials or equipment.  If includes drawings, diagrams, layouts, 
schematics, descriptive literature, illustrations, schedules, performance and test data and 
similar materials furnished by the Contractor to explain in detail specific portions of the work 
required by the contract. 
 

E. If this contract requires shop drawings, the Contractor shall coordinate all such drawings and 
review them for accuracy, completeness, and compliance with contract requirements and 
shall indicate its approval thereon as evidence of such coordination and review.  Shop draw-
ings submitted to the Contracting Officer without evidence of the Contractor's approval shall 
be returned for resubmission.  The Contracting Officer will indicate an approval or disapproval 
of the shop drawings and, if not approved as submitted, shall indicate the County's reasons 
therefore.  Any work done before such approval shall be at the Contractor's risk.  Approval by 
the Contracting Officer shall not relieve the Contractor form responsibility for any errors or 
omissions in such drawings, nor from responsibility for complying with the requirements of 
this contract. 
 

F. If shop drawings show variations from the contract requirements, the Contractor shall de-
scribe such variations in writing, separate from the drawings, at the time of submission.  If 
any such variation is approved, the Contracting Officer shall issue an appropriate contract 
modification.  If the variation is minor or does not involve a change in price or in time of per-
formance, a modification need not be issued. 
 

G. This clause shall be included in all Subcontracts at any tier. 
 
I-3.7 DIFFERING SITE CONDITIONS 

 
A. The Contractor shall promptly, and before the conditions are disturbed, give a written notice 

to the Contracting Officer of 
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1. Subsurface or latent physical conditions at the site which differ materially from those indi-
cated in this contract or; 
 

2. Unknown physical conditions at the site of an unusual nature which differ materially from 
those ordinarily encountered and generally recognized as inhering in work of the charac-
ter provided for in the contract. 

 
B. The Contracting Officer shall investigate the site conditions promptly after receiving the no-

tice.  If the conditions do materially so differ and cause an increase or decrease in the Con-
tractor's cost of, or the time required for, performing any part of the work under this contract, 
whether or not changes as a result of the conditions, an equitable adjustment shall be made 
under this clause and the contract modified in writing accordingly. 
 

C. No request by the Contractor for an equitable adjustment to the contract under this clause 
shall be allowed unless the Contractor has given the written notice required. 

 
D. No request by the Contractor for an equitable adjustment to the contract for differing site con-

ditions shall be allowed if made after final payment under this contract. 
 
I-3.8 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK. 
 
  The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the na-

ture and location of the work, and that it has investigated and satisfied itself as to the general and 
local conditions which can affect the work or its cost, including but not limited to: 

  
A.   Conditions bearing upon transportation, disposal, handling and storage of materials; 
 
B.   The availability of labor, water, electric power and roads; 

 
C. Uncertainties of weather, river stages, tides, or similar physical conditions at the site; 

 
D. The conformation and condition of the ground; and 

 
E. The character of equipment and facilities needed preliminary to and during work perform-

ance.  The Contractor also acknowledges that it has satisfied itself as to the character, quality 
and quantity of surface and subsurface materials or obstacles to be encountered insofar as 
this information is reasonably ascertaining from an inspection of the site, including all explora-
tory work done by the County as well as from the drawings and specifications made a part of 
this contract.  Any failure of the Contractor to take the actions described and acknowledged in 
this paragraph will not relieve the Contractor from responsibility for estimating properly the 
difficulty and cost of successfully performing the work without additional expense to the 
County. 

 
F. The County assumes no responsibility for any conclusions or interpretations made by the 

Contractor based on the information made available by the County; nor does the County as-
sume any responsibility for any understanding reached or representations made concerning 
conditions which can affect the work by any of its officers or agent before the execution of this 
contract unless that understanding or representation is expressly stated in this contract. 

 
I-3.9 INSPECTION OF CONSTRUCTION 
 

A. In this Clause, the term "work" includes, but is not limited to, materials, workmanship, and 
manufacture and fabrication of components. 
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B. The Contractor shall maintain an adequate inspection system and perform such inspections 
as will ensure that the work called for by this contract conforms to contract requirements.  
The Contractor shall maintain complete inspection records and make them available to the 
County.  All work shall be conducted under the general direction of the Contracting Officer 
and is subject to County inspection and test at all places and at all reasonable times before 
acceptance to ensure strict compliance with the terms of the contract. 

 
C. County inspections and tests are for the sole benefit of the County and do not: 

 
1. Relieve the Contractor of responsibility for providing adequate quality control measures; 

 
2. Relieve the Contractor of responsibility for damage to or loss of the material before ac-

ceptance; 
 

3. Constitute or imply acceptance; or 
 

4. Affect the continuing rights of the County after acceptance of the completed work under 
paragraph I below. 

 
D. The presence or absence of a County Inspector does not relieve the Contractor from any 

contract requirement, nor is the Inspector authorized to change any term or condition of the 
specification without the Contracting Officer's written authorization. 

 
E. The Contractor shall furnish promptly, without any additional charge, all facilities, labor and 

material reasonably needed for performing such safe and convenient inspections and tests 
as may be required by the Contracting Officer.  The County may charge to the Contractor any 
additional costs of inspection or test when work is not ready at the time specified by the Con-
tractor for inspection or test, or when prior rejection makes re-inspection or re-test necessary.  
The County shall perform all inspections and tests in a manner that will not unnecessarily de-
lay the work.  Special full-size and performance tests shall be performed if and as described 
in the contract. 

 
F. The Contractor shall, without charge, replace or correct work found by the County not to con-

form to the contract requirements, unless in the public interest the County consents to accept 
the work with an appropriate adjustment in contract price.  The Contractor shall segregate 
and remove promptly rejected material from the premises. 

 
G. If the Contractor does not replace or correct rejected work promptly, the County may; 
 

1. By contract or otherwise replace or correct the work and charge the cost to the Contrac-
tor, or 

 
2. Terminate for Default the Contractor's right to proceed. 

 
H. If, before acceptance of the entire work, the County decides to examine already completed 

work by removing it or tearing it out, the Contractor, on request, shall furnish promptly all ne-
cessary facilities, labor and material.  If the work if found to be defective or non-conforming in 
any material respect due to the fault of the Contractor or Subcontractors, the Contractor shall 
defray the expenses of the examination and satisfactory reconstruction.  However, if the work 
is found to meet contract requirements, the Contracting Officer shall make an equitable ad-
justment for the additional services involved in the examination and reconstruction, including, 
if the completion of the work was thereby delayed, an extension of time. 
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I. Unless otherwise specified in the contract, the County shall accept, as promptly as practica-
ble after completion and inspection, all work required by the contract or that portion of the 
work the Contracting Officer determines can be accepted separately.  Acceptance shall be fi-
nal and conclusive except for latent defects, fraud, gross mistakes amounting to fraud, or the 
County's rights under any warranty or guarantee. 

 
I-3.10 TERMINATION FOR DEFAULT – (Construction Contracts) 
 

A. If the Contractor refuses or fails to prosecute the work or any separable part, with the dili-
gence that will insure the completion within the time specified in this contract, including any 
extension or fails to complete the work within this time, the County may, by written notice to 
the Contractor, Terminate the right to proceed with the work (or the separable part of the 
work) that has been delayed.  In this event, the County may take over the work and complete 
it by contract or otherwise, and may take possession of and use any materials, appliances, 
and plant on the work site necessary for completing the work.  The Contractor and its sureties 
shall be liable for any damage to the County resulting from the Contractor's refusal or failure 
to complete the work within the specified time, whether or not the Contractor's right to pro-
ceed with the work is terminated.  This liability includes any increased costs incurred by the 
County in completing the work. 

 
B. The Contractor's right to proceed shall not be Terminated nor the Contractor charged with 

damages under this Clause if: 
 

1. The delay in completing the work arises from unforeseeable causes beyond the control 
and without the fault or negligence of the Contractor.  Examples of such causes include: 

 
a. Acts of God or the public enemy; 
 
b. Acts of the County in either its sovereign or contractual capacity. 
 
c. Acts of another Contractor in the performance of a contract with the County; 
 
d. Fires; 
 
e. Floods; 
 
f. Epidemics; 
 
g. Quarantine restrictions; 
 
h. Strikes; 
 
i. Freight embargoes; 
 
j. Unusually severe weather; or 
 
k. Delays of Subcontractors or suppliers at any tier arising from unforeseeable causes 

beyond the control and without the fault or negligence of both the Contractor and the 
Subcontractor or suppliers; and 

 
2. The Contractor, within 10 days from the beginning of any delay notifies the Contracting 

Officer in writing of the causes of the delay.  The Contracting Officer shall ascertain the 
facts and extent of delay.  If, in the judgment of the Contracting Officer, the findings of 
fact warrant such action, the time for completing the work shall be extended.  The find-
ings of the Contracting Officer shall be final and conclusive on the parties, but subject to 
appeal under the Disputes Clause. 
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3. If, after Termination of the Contractor's right to proceed, it is determined that the Contrac-

tor was not in default, or that the delay was excusable, the rights and obligations of the 
parties will be the same as if the Termination had been issued for the convenience of the 
County. 

 
4. The rights and remedies of the County in this Clause are in addition to any other rights 

and remedies provided by law or under this contract. 
 
I-3.11 TERMINATION  FOR CONVENIENCE     (Procurement Manual 1-2.17 as modified by 1-2.18        

for Construction Contracts)   
 

A. The County may terminate performance of work under this contract in whole, or, from time to 
time, in part, if the Contracting Officer determines that a termination is in the County’s interest.  
The Contracting Officer shall terminate by delivering to the Contractor a Notice of termination 
specifying the extent of terminations and the effective date.   

 
B. After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the 

contractor shall proceed immediately with the following obligations, regardless of any delay in 
determining any amounts due under this Clause: 

 
(1) Stop work as specified in the Notice;  

 
(2) Place no further Subcontracts or Orders (referred to as Subcontracts in this Clause) for ma-

terials, services, or facilities, except as necessary to complete the continued portion of this 
contract;  

 
(3) Terminate all Subcontracts to the extent they relate to the work terminated;  

 
(4) Assign to the County, as directed by the Contracting Officer, all rights, title, and interest of 

the Contractor under its Subcontracts terminated, in which case the County shall have the 
right to settle or to pay any termination settlement proposals arising out of those termina-
tions. 
 

(5) With approval or ratification to the extent required by the Contracting Officer, settle all out-
standing liabilities arising from the termination of Subcontracts; the approval or ratification 
will be final for purposes of this Clause.  

 
(6) As directed by the Contracting Officer, transfer title and deliver to the County parts, work in 

process, completed work, supplies, and other material produced or acquired for the work 
terminated, and the completed or partially completed plans, drawings, information and oth-
er property that, if the contract had been complete,  would be required to be furnished to 
the County. 
 

(7) Complete performance of the work not terminated. 
 

(8) Take any action that may be necessary or that the Contracting Officer may direct, for the 
protection and preservation of the property related to this contract that is in the possession 
of the Contractor and in which the County has or may acquire an interest.   
 

(9) Use its best efforts to sell, as directed by the Contracting Officer, any property of the types 
referred to in subparagraph (6) above.  The proceeds of any disposition will be applied to 
reduce any payments to be made by the County under this contract.   
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C. The Contractor shall submit a list to the Contracting Officer, certified as to quantity and quality, 
of termination inventory not previously disposed of.  Within 15 days the County will accept title 
to those items and either remove them or enter into a storage agreement with the Contractor.   

 
D. After termination the Contractor shall submit a final termination settlement proposal to the Con-

tracting Officer in the form and with the certification prescribed by the Contracting Officer.  The 
Contractor shall submit the proposal promptly, but no later than 1 year from the effective date of 
the Termination Notice.  If the Contractor fails to submit the proposal within the time allowed, 
the Contracting Officer may determine the amount due the Contractor, and shall pay the 
amount determined.  

 
E. The Contractor and the Contracting Officer may agree upon the whole or any part of the 

amount to be paid because of the termination.  The amount may include a reasonable allow-
ance for profit on work done, but the agreed amount shall not exceed the total contract price as 
reduced by the amount of previous payments and the contract price of the work not terminated.  
The contract shall be amended and the Contractor paid the agreed amount.   

 
F. If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the Con-

tractor because of Termination or work, the Contracting Officer shall pay the Contractor the 
amount determined as follows, but without duplication of any amount agreed upon under para-
graph e., above:   

 
(1) For contract work performed before the effective date of Termination, the total (without du-

plication of any items) of the cost of this work; the cost of settling and paying any settlement 
proposals under Subcontracts that are property chargeable to the terminated portion of the 
contract; and a sum as profit on the above, determined by the Contracting Officer to be fair 
and reasonable.  However, if it appears that the Contractor would have suffered loss on the 
entire contact had it been completed, the Contracting Officer shall allow no profit and shall 
reduce the settlement to reflect the indicated rate of loss.   

 
(2) The reasonable costs of settlement of the work terminated including:   

 
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the prepara-

tion of Termination Settlement Proposals and supporting data;  
 
(ii) The Termination and settlement of Sub-contracts (excluding the amounts of such set-

tlements); and  
 
(iii) Storage and transportation, and other costs incurred which are reasonably necessary 

for the preservation, protection, or disposition of the Termination inventory.   
 

G. Except to the extent that the County expressly assumed the risk of loss, the Contracting Officer 
shall exclude from the amounts payable to the Contractor under paragraph F., above, the fair 
market value, as determined by the Contracting Officer, of property that is destroyed, lost, sto-
len, or damaged so as to become undeliverable to the County or to a buyer.  

 
H. Generally accepted accounting procedures and principals shall govern all costs claimed, 

agreed to, or determined under this Clause. 
 

I. The Contractor shall have the right of appeal under the Disputes Clause, from any determina-
tion made by the Contracting Officer under paragraph D., F., or K., except that if the Contractor 
failed to submit the Termination Settlement Proposal within the time provided in paragraph D., 
or K., and failed to request a time extension, there is no right of appeal.   

 
J. In arriving at the amount due to the Contractor under this Clause, there shall be deducted: 
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(1) All unliquidated payments to the Contractor under the terminated portion of this contract;  
 
(2) Any claim which the County has against the Contractor under this contract;  
 
(3) The agreed price for the sale of materials, supplies, or other things acquired by the Con-

tractor under this contract not recovered by or credited to the County.   
 

K. If the Termination is partial, the Contractor may file a Proposal with the Contracting Officer for 
an equitable adjustment of the price(s) of the continued portion of the contract.  The Contract-
ing Officer shall make any equitable adjustment agreed upon.  Any Proposal shall be requested 
by the Contractor within 90 days from the effective date of the Termination, unless extended by 
the Contracting Officer.  
 

L. Unless otherwise provided in this contract, the Contractor shall maintain all records and docu-
ments related to the termination portion of this contract for 3 years after final settlement.  During 
that time the Contractor shall make these records and documents available to the County, at 
the office of the Contractor, at no additional charge to the County. 

 
M.  This Agreement may not be terminated by Contractor unless the County fails without cause to 

pay Contractor as required by this Contract, Contractor notifies the County in writing of such 
failure, and the County, after thirty (30) days from receipt of such notice, has not made the re-
quired payment.   

 
I-3.12 DELAYS AND EXTENSIONS OF TIME                                     
 

Should the Contractor be delayed at any time in the progress of the Work by any act or neglect of 
the St. Mary's County Government or by any changes ordered in the Work, or by labor disputes, 
fire, unusual delay in transportation, unavoidable casualties or any cause beyond the Contractor's 
and/or subcontractor’s control, or by delay authorized by the St. Mary's County Government, then 
the Contract Time shall be extended by change order for such reasonable time as the St. Mary's 
County Government may, at its sole discretion,  determine.  All claims for extension of time shall 
be made in writing to the County no more than twenty (20) days after the occurrence of delay; 
otherwise the basis for such delay shall be deemed waived by the Contractor.  In the case of 
continuing cause of delay, only one claim stating that the cause of the delay is continuing, and 
giving the nature of why the delay is necessary. 

 
I-3.13 USE AND POSSESSION PRIOR TO COMPLETION                       
 

A. The County shall have the right to take possession of or use any competed or partially com-
pleted part of the work.  Before taking possession of or using any work, the Contracting Offi-
cer shall furnish the Contractor a list of items of work remaining to be performed or corrected 
on those portions of the work that the County intends to take possession of or use.  However, 
failure of the Contracting Officer to list any item of work shall not relieve the Contractor of re-
sponsibility of complying with the terms of the contract.  The County's possession or use shall 
not be deemed an acceptance of any work under the contract. 

 
B. While the County has such possession or use, the Contractor shall be relieved of the respon-

sibility for loss or damage to the work resulting from the County's possession or use, notwith-
standing the terms of the clause in the contract entitled "Permits and Responsibilities".  If 
prior possession or use by the County delays the progress of the work or causes additional 
expense to the Contractor, an equitable adjustment shall be made in the contract price or the 
time of completion, and the contract shall be modified in writing accordingly. 
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I-3.14 OTHER CONTRACTS 
     
  The County may undertake or award other contracts for additional work at or near the site of the 

work under this contract.  The Contractor shall fully cooperate with the other Contractors and with 
County employees and shall carefully adapt scheduling and performing the work under this con-
tract to accommodate the additional work, heeding any direction that may be provided by the 
Contracting Officer.  The Contractor shall not commit or permit any act that will interfere with the 
performance of work by any other Contractor or by County employees. 

 
I-3.15 EXTRAS 
 

Except as otherwise provided in this contract, no payment for Extras shall be made unless such 
Extras and the price therefore, have been authorized in writing by the Contracting Officer. 

 
I-3.16 ORAL MODIFICATION                                     
 

No oral statement of any person whosoever shall, in any manner or degree, modify or otherwise 
affect the terms of the Contract. 
 

I-3.17 HEADINGS AND CAPTIONS 
  
 The headings and captions given in the paragraphs or sections in this Contract are for 

convenience only and are not to be construed as part of this Contract or as a limitation of the 
scope of the particular paragraph or section to which the heading or caption refers. 

 
I-3.18 CHANGES                  (Procurement Manual PART III SECTION 2-1.18)                   
 

A. The Contracting Officer may, at any time without notice to the sureties, if any, by written order 
designated or indicated to be a Change Order, make changes in the Work within the general 
scope of the Contract, including changes in: 

 
1. The specifications (including drawings and designs); 

 
2. The method or manner of performance of the Work; 

 
3. The County-furnished facilities, equipment, materials, services or site; or 
 
4. Directing acceleration in the performance of the Work. 

 
B. Any other written or oral order (which, in this paragraph includes direction, instruction, 

interpretation, or determination) from the Contracting Officer that causes a change to the 
Work shall be treated as a Change Order under this Clause; provided that the Contractor 
gives the Contracting Officer written notice and stating: 

 
1. The date, circumstances, and source of the order, and 

 
2. That the Contractor regards the order as a Change Order. 

 
C. Except as provided in this Clause, no order, statement, or conduct of the Contracting Officer 

shall be treated as a change under this Clause or entitle the Contractor to an equitable 
adjustment. 

 
D. If any Change under this Clause causes an increase or decrease in the Contractor's cost of 

or the time required for the performance of any part of the Work under this Contract, the 
Contracting Officer shall make an equitable adjustment and modify the Contract in writing.  
However, except for a "proposal for adjustment" (hereafter referred to as proposal) based on 
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defective specifications, no proposal for any change under Paragraph B above shall be 
allowed for any costs incurred more than five (5) days before the Contractor gives written 
notice as required or five (5) days from the time the Contractor should have become aware of 
the occurrence of such an event or condition.  In the case of defective specifications for which 
the County is responsible, the equitable adjustment shall include any increased cost 
reasonably incurred by the Contractor in attempting to comply with the defective 
specifications.                                  

 
E. The Contractor must submit any proposal under this Clause within 30 days after receipt of a 

written Change Order under Paragraph A above or within 20 days of the furnishing of a 
written notice under Paragraph B above, by submitting to the Contracting Officer an itemized 
proposal, written statement describing the general nature of the proposal and all associated 
supporting documentation, unless this period is extended in writing by the Contracting Officer.  
The proposal for adjustment may be included in the notice under Paragraph B above. 
Proposals submitted without being itemized or absent supporting documentation will be 
returned. Delays caused by the submission of an incomplete proposal shall be the sole 
responsibility of the Contractor. 

 
 If the event or condition under Paragraph B is continuing, Contractor shall, every fifteen (15) 

days following its initial detailed written notice of claim, provide additional detailed notice of its 
claim with supporting data and documentation. In the case of continuing occurrences, 
Contractor shall include in their subsequent notices, recommendations to the County for 
corrective or remedial action that the County may take to mitigate or eliminate the delay. 

 
 Notwithstanding any other provision in this Contract to the contrary: (1) no claim for 

adjustment to the Contract price or the period of performance of the Contract, whether for 
delay or otherwise, shall be valid unless submitted strictly in accordance with this Section of 
the Contract; (2) submittal of a claim by Contractor within the time limits and in the manner 
prescribed by in this Section of the Contract shall be required as a condition precedent to the 
institution of litigation by Contractor with respect to the subject matter of that claim.  

 
F. No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after 

final payment under this Contract. 
 
I-3.19 OWNER’S RIGHT TO CARRY OUT THE WORK                                
 

If the Contractor fails to carry out the Work in accordance with the Contract Documents or fails to 
correct deficiencies in a timely manner that are affecting the performance of the Work, the County 
may, after ten (10) days receipt of written notice to the Contractor, correct such deficiencies.  A 
change order will be promptly issued deducting the cost of correcting same from the payment due 
the Contractor. 
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I-3.20 DISPUTES 
 

A. Except as otherwise provided in this contract, any Dispute concerning a question of fact aris-
ing under this contract which is not disposed of by agreement, shall be decided by the Con-
tracting Officer shall be final and conclusive unless within 30 days from the receipt of such 
Decision the Contractor furnishes to the Contracting Officer a written appeal addressed to the 
Procurement Officer.  The Decision of the Procurement Officer or a duly authorized represen-
tative for the determination of such appeals shall be final and conclusive.  This provision shall 
not be pleaded in any suit involving a question of fact arising under this contract as limiting 
Judicial review of any such Decisions to cases where fraud by such Official or the representa-
tive of such Official is alleged: Provided, however, that any such Decision shall be final and 
conclusive unless the same is fraudulent, capricious or arbitrary, or so grossly erroneous as 
necessarily to imply bad faith or is not supported by substantial evidence.  In connection with 
any appeal proceeding under this Clause, the Contractor shall be afforded an opportunity to 
be heard and to offer evidence in support of its appeal. 
 

B. Pending final decision of a Dispute hereunder, The Contractor shall proceed diligently with 
the performance of the contract and in accordance with the Contracting Officer's decision. 
 

C. This Disputes Clause does not preclude consideration of questions of law in connection with 
Decisions provided for in paragraph (a.) above.  Nothing in this contract, however, shall be 
construed as making final the Decision of any Administrative Official or representative on a 
question of law. 

 
I-3.21 DEFINITIONS 
 

Wherever the words defined in this section or pronouns used in their stead occur in the solicita-
tion, specifications, Contract or bond, shall have the meaning here given. 

 
A. CONTRACTING OFFICER:  Duly authorized agent for the St. Mary's County Gov-

ernment acting solely in their respective capacity. Only the Contracting Officer is au-
thorized to modify Contracts in any form and under any circumstances.   

 
B. CONTRACTING OFFICER'S REPRESENTATIVE (COR):  The Contracting Officer's 

duly authorized agent acting solely in their respective capacity.  The Contracting Offi-
cer's Representative is responsible for issuing and administering any orders placed 
hereunder; however, no authority to modify any provisions of this Contract is autho-
rized. Only the Contracting Officer is authorized to modify Contracts in any form and 
under any circumstances. 

 
C. CONTRACTOR:  The party of the second part, or the agent appointed to act for said 

party, entering into the Contract for performance of the work required by it. 
 
D. INSPECTOR:  The authorized representative of the St. Mary’s County Government 

assigned to make any or all necessary inspections of the work performed, methods 
used, and materials furnished by the Contract or to complete the Work or any part 
thereof. 

 
E. CONTRACT DOCUMENTS:  The written agreement executed between the County 

and the Contractor, covering the performance of the Work and furnishing of labor, 
equipment and materials, by which the Contractor is bound to perform the Work and 
furnish the labor, equipment and materials, and by which the County is obligated to 
compensate therefore at the established and accepted rate or price.  The Contact 
Documents include the Invitation for Bids, Notice to Contractors, Instructions to Bid-
ders, Proposal, Contract Forms and Bonds, General Provisions, Specifications, Sup-
plemental Specifications, all Special Provisions, all Technical Provisions, all Plans 
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and Notices to Proceed, also any written Change Orders and Supplemental Agree-
ments that are required to complete the construction of the Work in an acceptable 
manner, including any authorized extension thereof. 

 
F. CHANGE ORDER: A written order signed by the Contracting Officer, in accordance 

with the terms of the Contract, directing the Contractor to make changes in the speci-
fications, delivery schedule and/or means and methods, with or without the consent 
of the Contractor. 

 
G. CONTRACT SUM:  Base Bid plus all applicable Alternates accepted by the St. 

Mary’s County Government at the rate set forth in the Proposal Form herein. 
 
H. SHOP DRAWINGS:  The term “shop drawings” includes drawings, diagrams, layouts, 

schematics, descriptive literature, illustrations, schedules, performance and test data, 
and similar materials furnished by the Contractor to explain in detail specific portions 
of the Work required by the Contract. 

 
I. ENVIRONMENT LAWS:  The term “Environmental Laws” means all limitations, re-

strictions, conditions, standards, prohibitions, requirements, obligations, schedules 
and timetables contained in any local, state or federal laws or regulation relating to 
pollution, nuisance, or the environment including, without limitation, (I) the Federal 
Clean Air Act, 42 U.S.C. §7401, et seq.; (ii) the Comprehensive Environmental Re-
sponse, Compensation, and Liability Act, 42 U.S.C. §9601, et seq. (“CERCLA”); (iii) 
the Federal Emergency Planning and Community Right-to-Know Act, 42 U.S.C. 
§1101, et seq.; (iv) the Federal Insecticide Fungicide and Rodenticide Act, 7 U.S.C. 
§136, et seq.; (v) the Federal Water Pollution Control Act, 33 U.S.C. §1251, et seq.; 
(vi) the Solid Waste Disposal Act, 42 U.S.C. §6901, et seq.; (vii) the Safe Drinking 
Water Act, 42 U.S.C. §300f, et seq.; (viii) the Toxic Substances Control Act, 15 
U.S.C. §2601, et seq.; (ix) laws or regulations relating in whole or part to emissions, 
discharges, releases, or threatened releases of any Hazardous Material; and (x) laws 
or regulations relating in whole or part to the manufacture, processing, distribution, 
use coverage, disposal, transportation, storage or handling of any Hazardous Mate-
rial. 

J. HAZARDOUS MATERIALS:  The term “Hazardous Materials” means any hazard-
ous, infectious or toxic substance, chemical, pollutant, contaminant, emission, by-
product, product, compound or waste  that is or becomes regulated by any local, 
state or federal Environmental Laws, as defined herein.  Hazardous Materials in-
clude, without limitation, anything that is:  (I) defined as a “pollutant” pursuant to 33 
U.S.C. §1362(6); (ii) defined as a “hazardous waste” pursuant to 42 U.S.C. §6921; 
(iii) defined as a “regulated substance” pursuant to 42 U.S.C. §6991; (iv) defined as a 
“hazardous substance” pursuant to 42 U.S.C. §9601(14); (v) defined as a “pollutant 
or contaminant” pursuant to 42 U.S.C. §9601(33); (vi) defined as a “contaminant: and 
which has been assigned either a “maximum contaminant level” or “maximum con-
taminant level goal” pursuant to 42 U.S.C. §300F and 300g: (vii) petroleum (including 
crude oil or any fraction thereof); (viii) lead-based paints: (ix)asbestos; or (x) poly-
chlorinated biphenyl. 

 
K. SUBSTANTIAL COMPLETION:  The term “Substantial Completion” means the stage 

in the progress of the Work when the Work or a designated portion thereof is 
sufficiently complete in accordance with Contract Documents so that the County can 
occupy or utilize the Work for its intended purpose.  The Work will not be considered 
substantially complete until: 

   
1. all systems and equipment are operational and commissioning is complete;  
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2. all designated or required governmental inspections and certifications have been 

made and posted; 
 
3. instruction of County personnel in operations and maintenance of all systems 

and equipment has been completed; 
 
4. all manufacturer’s product and equipment warranties and any necessary 

assignment thereof prepared in duplicate, together with any specified certificates 
and bonds, are delivered; 

 
5. manufacturer’s operation, servicing, cleaning and maintenance instructions, parts 

lists and any special tools or equipment are delivered; 
 
6. all required keys, master keys, sub-master and special keys, and keying 

schedule have been satisfactorily turned over to the County; 
 
7. and all finishes are in place. 

 
The only remaining Work shall be minor in nature, such that the County could occupy 
the Work on the following day, and the completion of the remaining Work by the 
Contractor would not materially interfere or hamper the County’s normal operation. 

 
L. REASONABLE TIME:  The term “reasonable time”, whenever used in the context of 

a party rendering a decision or taking an action, is understood to mean no more than 
fourteen (14) calendar days unless otherwise specifically noted in the Contract 
Documents. 

 
M. TIME:  The term “day”, whenever used, will refer to calendar days unless otherwise 

noted. All references to “years” shall mean calendar, not fiscal years. 

 

I-3.22  ELABORATE PROPOSALS 
 

Unnecessarily elaborate brochures or other presentations beyond that sufficient to complete an 
effective proposal are not desired and may be construed as an indication of the offeror’s lack of 
cost consciousness. Elaborate art work, expensive paper and bindings, and expensive visual or 
other presentation aids are neither necessary nor wanted. 
 

I-3.23 AWARD TO SINGLE BIDDER 
 

Subject to the provisions contained herein, award shall be made to a single bidder. Bids must in-
clude unit prices for each item listed, including all Alternates. Failure to do this shall be cause for 
rejection of the entire bid. Bids shall be evaluated on the basis of the estimated quantities shown, 
and award shall be made based on the Evaluation Criteria described in Section M.2.2. 

 
 

(End Section I: Part 3) 
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SECTION I:  CONTRACT CLAUSES – Part 4: Insurance, Bonds, Taxes, Legal Limitations 
 
I-4.1 COMPENSATION INSURANCE                                           
 

At a minimum, the Contractor shall carry the proper amount of Workmen's Compensation 
Insurance required under the laws of the State of Maryland. 

 
I-4.2 AUTOMOBILE LIABILITY INSURANCE                             
 

The Contractor shall purchase and maintain during the life of this Contract, the proper amount of 
comprehensive automobile liability insurance in the amount of $1,000,000 per each occurrence 
on each vehicle used in any way to complete the Work, as required under the laws of the State of 
Maryland whether vehicle is registered in Maryland or not. 

 
I-4.3 FIRE AND VANDALISM INSURANCE                                 
 

The Contractor shall take out, and pay all premiums for fire, extended coverage, vandalism and 
malicious mischief insurance upon the Work to one hundred percent (100%) of the insurable 
value thereof, including items of labor and materials connected therewith, materials in place or to 
be used as part of the permanent construction, including temporary structures, miscellaneous 
materials and supplies incident to the work during term of the Contract. 

 
I-4.4 INSURANCE REQUIREMENTS                                        
 

The Contractor shall be required to maintain in force such insurance as described below and 
approved by the St. Mary’s County Government for the duration of the Contract.  Insurance shall 
be issued prior to commencing work under the Contract.  The policies shall stipulate that the 
insurance coverage shall not be changed or canceled unless the insured and the Contracting 
Officer are notified in writing and approve the change not less than 10 days prior to such a 
change or cancellation.  In addition the Board of County Commissioners for St. Mary’s 
County, Maryland shall be named as an additional insured.  For operation of facilities, 
insurance coverage shall be in the following minimum amounts and coverages: 

 
A. Comprehensive General Liability - $2,000,000.00 Annual Aggregate; $1,000,000.00 Per 

Occurrence; $1,000,000.00 Products and Completed Operations; $1,000,000.00 
Personal and Advertising Injury. 

  
B. Comprehensive Automobile Liability - $1,000,000.00 Each Occurrence.  

 
C. Workman’s Compensation – Statutory Limits 
 
D. Professional Liability - $1,000,000.00  

 
I-4.5 CERTIFIED COPIES                                                        
 

Certified copies of insurance policies or certificates of such insurance shall be delivered to the St. 
Mary's County Government within ten (10) days from the date of Notice of Intent-to-Award and 
prior to the execution of the Contract by the St. Mary's County Government; and shall contain a 
provision that the insurance shall not be canceled except upon not less than ten (10) days notice 
to the St. Mary's County Government. 
 

I-4.6 BID GUARANTEE 
    

A.  When a bid guarantee is required by the Invitation for Bids, failure to furnish a bid guarantee 
in the proper form and amount, by the time set for the opening of bids, may be cause for the 
rejection of bids. 
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B. A bid guarantee shall be in the form of a firm commitment, such as a bid bond, cashier's 

check, irrevocable letter or credit or other acceptable evidence.  Bid guarantees, other than 
bid bonds, will be returned: 

 
1. To unsuccessful bidders as soon as practicable after the opening of bids; and 

 
  2. To the successful bidder upon execution of such further contractual documents and 

bonds as may be required by the bid as accepted. 
 

a. If the successful bidder, upon acceptance of its bid by the County within the period 
specified therein for acceptance (60 days if no period is specified), fails to execute 
such further contractual documents, if any, and give the bond(s) as may be required 
by the terms of the bid as accepted within the time specified after receipt of the No-
tice of Intent to Award by the Contractor shall be liable for any cost of procuring the 
work which exceeds the amount of the successful Contractor's bid, and the bid guar-
antee shall be available for offsetting such difference. 

 
  C.    A bid guarantee WILL be required for this RFP 

 
I-4.7 BID SECURITY 
 

A. If the base bid total equals or exceeds fifty thousand dollars, ($50,000), each bid must be 
accompanied by: (i) a cashier’s check, or a certified check of the Offeror payable to the St. 
Mary’s County Government; OR (II) certified copies of a bid bond from a Surety Company 
acceptable to the St. Mary’s County Government, as approved by the U. S. Treasury for 
Federal Contracts and the State of Maryland, Board of Public Works, properly executed in 
favor of the St. Mary’s County Government, for not less than five (5) percent of the amount 
representing the cost proposal or sum total noted in the Proposal Form.  For bid totals less 
than $50,000.00, no bid security is required. 

 
B. Each bid shall be accompanied by a letter from the bonding company wherein is stated its 

promise to provide the Offeror with Performance Bond and Payment Bond, if required under 
the section entitled “Performance and Payment Bonds”. 

 
I-4.8 PERFORMANCE AND PAYMENT BONDS  
 

A. The successful bidder shall be required to deliver to the St. Mary’s County Government a 
Performance Bond and a Payment Bond, properly executed by a Surety Company 
acceptable to the St. Mary’s County Government, as approved by the US Treasury for 
Federal Contracts and the State of Maryland, Department of Public Works, each in the 
amount of one hundred percent (100%) of the respective contract amount. 

 
B. The contractor shall, within ten (10) days of the date of Intent-to-Award, execute and deliver 

to the St. Mary’s County Government: (1) the Performance and Payment Bonds if required; 
(2) satisfactory evidence of all required insurance coverage, and (3) proof to the St. Mary’s 
County Government of the authority of the person or persons executing the contract and the 
Performance and Payment Bonds before a Contract will be validated by the St. Mary’s 
County Government.  A Contract shall not be binding upon the bid opening until it has been 
validated by the St. Mary’s County Government and a copy of such fully validated Contract is 
delivered to the contractor. 

 
C. Failure upon the part of the Contractor to execute and deliver the Performance and Payment 

Bonds, if required, and to furnish evidence required in Article I.4.4 above, within ten (10) days 
after the Intent-to-Award, shall be just cause for the annulment of the award and the forfeiture 
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of the bid guaranty to the St. Mary’s County Government. Award may then be made to the 
next lowest responsible bidder or all bids may be rejected, and the Contract re-advertised. 

 
I-4.9 ADDITIONAL BOND SECURITY 
 
  If any Surety upon any bond furnished in connection with this contract becomes unacceptable to 

the Contracting Officer, or if any such Surety fails to furnish reports as to its financial condition 
from time to time as requested by the County, or if the contract price is increased to such an ex-
tent that the penal sum of any bond becomes inadequate in the opinion of the Contracting Officer, 
the Contractor shall furnish promptly such additional security as may be required from time to 
time to protect the interests of the County and of persons supplying labor or materials in the 
prosecution of the work contemplated by this contract. 

 
I-4.10 FEDERAL, STATE, AND LOCAL TAXES                        
 

A. Except as may be otherwise provided in this Contract, the Contract price includes all 
applicable Federal, State, and local taxes and duties.  The Contractor, and not the County, 
shall be responsible for payment of all taxes, including sales and use taxes that are imposed 
on the Contractor.  The Contractor understands that the County is exempt from taxes and 
that the Contractor is not entitled to the benefit of, and cannot claim exemption under, any tax 
exemption to which the County is entitled.   

 
B. Nevertheless, with respect to any Federal excise tax or duty on the transactions or property 

covered by this Contract, except as provided at subpart C below, if a statute, court decision, 
written ruling, or regulation takes effect after the Contract Date, and: 

 
1. results in the Contractor being required to pay or bear the burden of any such 

Federal excise tax or duty or increase in the rate thereof which would not otherwise 
have been payable on such transactions or property as of the Contract date, the 
Contract price shall be increased by the amount of such tax or duty or rate increase 
actually paid by the Contractor, provided the Contractor warrants in writing that no 
amount for such newly imposed Federal excise tax or duty or rate increase was in-
cluded in the Contract price as a contingency reserve or otherwise; or  

 
2. results in the Contractor not being required to pay any such Federal excise tax or 

duty which would otherwise have been payable on such transactions or property as 
of the Contract date or which was the basis of an increase in the Contract price, the 
Contract price shall be decreased by the amount of the relief refund, or drawback, or 
that amount shall be paid to the St. Mary's County Government.  The Contract price 
shall be similarly decreased if the Contractor, through his fault or negligence or his 
failure to follow instructions of the St. Mary's County Government, is required to pay 
or bear the burden of, or does not obtain a refund or drawback of, any such Federal 
excise tax or duty. 

 
C. Paragraph (B) above shall not be applicable to social security taxes or to any other employ-

ment tax. 
 

D. No adjustment of less than $100 shall be made in the Contract price pursuant to paragraph 
(B) above. 

 
E. As used in paragraph (B) above, the term "Contract Date" means the date set for bid 

opening, or if this is a negotiated contract, the Contract Date.  As to additional supplies or 
services procured by modification to this Contract, the term "Contract Date" means the date 
of such modification. 
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F. Unless there does not exist any reasonable basis to sustain an exemption, the St. Mary's 
County Government, upon the request of the Contractor, shall, without further liability, furnish 
evidence appropriate to establish exemption from any Federal, State, or local tax; provided, 
the excise tax or duty which may give rise to either an increase or decrease in the Contract 
price evidence appropriate to establish exemption will be furnished only at the direction of the 
St. Mary's County Government. 

 
G. The Contractor shall promptly notify the St. Mary's County Government of matters which will 

result in either an increase or decrease in the Contract Price, and shall take action with 
respect thereto as directed by the St. Mary's County Government. 

 
I-4.11 LATE BIDS, MODIFICATIONS OR WITHDRAWAL OF BIDS 
 

A. Any Bid received at the office designated in the Solicitation after the exact time specified for 
receipt will not be considered unless: 

 
 1. It was sent by registered or certified mail not later than the fifth calendar day prior to the 

date specified for Bid receipt, or 
 

 2. It was sent by mail and the County determines that late receipt was due solely to mis-
handling by the County after it was received. 

 
a. Any modification or withdrawal of Bids is subject to the same conditions as in (a) 

above.  A Bid may be withdrawn by a Bidder or authorized representative but only 
if the withdrawal is made prior to the exact time set for the receipt and opening of 
Bids. 

 
b. The only acceptable evidence to establish mailing date of a dated Bid, modification, 

or withdrawal is a postmark (exclusive of a postage meter) legibly affixed by an 
employee of the U.S. Postal Service. 

 
I-4.12 INDEMNIFICATION               
 

A. To the extent permitted by law, the Contractor shall indemnify and save St. Mary’s County 
Government and the Board of County Commissioners for St. Mary’s County harmless from 
and against all actions, liability, claims, suits, damages, costs, statutory penalties, or 
expenses or any kind which may be brought or made against St. Mary’s County Government 
and/or the Board of County Commissioners for St. Mary’s County, Maryland, its agents and 
employees, or which St. Mary’s County Government and/or the Board of County 
Commissioners for St. Mary’s County, Maryland may pay or incur by reason of or in any 
manner resulting from injury, loss or damage to person or property and caused by the 
Contractor’s, or subcontractor’s, willful or negligent performance of or failure to perform any 
of its obligations under the terms of this Contract. 

 
B. Without limiting the foregoing and to the extent permitted by law, the Contractor shall 

indemnify St. Mary’s County Government and the Board of County Commissioners for St. 
Mary’s County, Maryland, its agents and employees, and hold them harmless from and 
against any and all actions, liability, damages, costs, statutory penalties, or expenses of any 
kind that may be brought or made against St. Mary’s County Government and/or the Board of 
County Commissioners for St. Mary’s County, Maryland, its agents and employees,  or which 
St. Mary’s County Government and/or the Board of County Commissioners for St. Mary’s 
County, Maryland, its agents and employees, may pay or incur by reason of the use, release 
or threatened release of Hazardous Materials, or noncompliance with Environmental Laws, 
arising from or out of any occurrence related to the Work and related to the Contractor’s, its 
agent’s, employee’s, invitee’s, Contractor’s or subcontractor’s acts or omissions on that site, 
or related to the Work or any defect thereof.  In the event either or both St. Mary’s County 
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Government and/or the Board of County Commissioners for St. Mary’s County, Maryland, its 
agents and employees, harmless and shall pay all costs, expenses, damages and 
reasonable attorney’s fees incurred or paid by either or both St. Mary’s County Government 
and/or the Board of County Commissioners for St. Mary’s County, Maryland, its agents and 
employees, in connection with such litigation. 

 
I-4.13 CLAIMS               
 

With respect to any and all claims against the St. Mary's County Government or any of their 
agents or employees or any employee of the Contractor, any subcontractor, anyone directly or 
indirectly employed by any of them or anyone for whose acts any of them may be liable, the 
indemnification obligation  shall not be limited in any way by any limitation on the amount or type 
of damages, compensation or benefits payable by or for the Contractor or any subcontractor 
under Workman's Compensation acts, disability benefit acts or other employee benefits acts. 
 

I-4.14 ASSIGNMENT OF CLAIMS 
 

A. The Contractor may assign its rights to be paid amounts due or to become due as a result of 
the performance of this contract to a bank, trust company, or other financing institution.  The 
assignee under such an assignment may thereafter further assign its right under the original 
assignment to any type of financing institution. 

 
B. Any assignment or reassignment under this Clause shall cover all unpaid amounts payable 

under this contract, and shall not be made to more than one party, except, that the one party 
to whom assignment or reassignment is made may act as agent or trustee for two or more 
parties participating in the financing of this contract. 

 
I-4.15 SOVEREIGN IMMUNITY              
 

By entering into this Contract, the County and its “employees”, as defined in the Local 
Government Tort Claims Act, §§ 5-401 et seq. of the Courts and Judicial Proceedings Article, do 
not waive sovereign immunity, do not waive any defenses and do not waive any limitations of 
liability as may be provided for by law.  No provision of this Contract modifies and/or waives any 
provision of either the Local Government Tort Claims Act. 

 
I-4.16 THIRD PARTY BENEFICIARY        
 

It is specifically agreed between the parties executing this solicitation/contract that it is not 
intended by any of the provisions of this Contract to create in the public or any member thereof, 
third party beneficiary status in connection with the performance of the obligations herein without 
the written consent of the County and not-withstanding its concurrence in or approval of the 
award of any contract or subcontract or the solicitation thereof in fulfilling the obligations of this 
Contract. 
 

I-4.17 NO INDIVIDUAL LIABILITY        
 

No elected official, appointed official, employee, servant, agent or law enforcement officer shall 
be held personally liable under this Contract and any extension or renewals thereof because of its 
enforcement or attempted enforcement provided they are acting within the course and scope of 

their employment or governmental duties and responsibilities. 
 
 
I-4.18 SEVERABILITY          
 

In the event that any portion of this solicitation/contract is found to be unconstitutional, illegal, null 
or void, by a court of competent jurisdiction, it is the intent of the Board of County Commissioners 
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to sever only the invalid portion or provision, and that the remainder of the solicitation/contract 
shall be enforceable and valid, unless deletion of the invalid portion would defeat the clear 
purpose of the solicitation/contract (ordinance), or unless deletion of the invalid portion would 
produce a result inconsistent with the purpose and intent of the Board of County Commissioners 
in entering into this solicitation/contract. 
 

I-4.19 OFFICIALS NOT TO BENEFIT 
 

"No County Commissioner or other elected Official of St. Mary's County shall be admitted to any 
share or part of this contract or to any benefit arising from it.  However, this clause does not apply 
to this contract to the extent this contract is made with a corporation for the corporation's general 
benefit provided the Official is not a major shareholder." 
 

I-4.20 INDEPENDENT PRICING 
 
 THE OFFEROR CERTIFIES that: 
   

A. The prices in this offer have been arrived at independently without, for the purpose of restrict-
ing competition, any consultation, communication or agreement with any other offeror or com-
petitor relating to these prices; 

 
B. The prices in this offer have not been nor will be disclosed knowingly directly or indirectly to 

any other offeror or competitor before bid opening or contract award unless otherwise required 
by law; and; 

 
C. No attempt has been made or will be made by the offeror to induce any other concern or indi-

vidual to submit or not to submit an offer for the purpose of restricting competition. 
 
I-4.21 NOT USED 
 
I-4.22 GRATUITIES 
 

A. The County may, by written notice to the Contractor, terminate the right of the Contractor to 
proceed under this contract if it is found, after notice and hearing, by the Procurement Office 
that Gratuities (in the form of entertainment, gifts, or otherwise) were offered or given by the 
Contractor, or any agent or representative of the Contractor, to any Officer or Employees of 
the County with a view toward securing a contract or securing favorable treatment with re-
spect to the awarding or amending, or the making of any determination with respect to the 
performance of such contract; provided that the existence of the facts upon which such find-
ings are made shall be in issue and may be reviewed in any competent Court. 

 
B. In the event this contract is terminated as provided in paragraph (a) hereof, the County shall 

be entitled: 
 

1. To pursue the same remedies against the Contractor as it could pursue in the event of 
breach of the contract by the Contractor, and; 

 
2. As a penalty in addition to any other damages to which it may be entitled by law, to ex-

emplary damages in an amount which shall be not less than three nor more than ten 
times the costs incurred by the Contractor in providing such Gratuities to any such Officer 
and Employee. 

   
3. The rights and remedies of the County provided in this Clause shall not be exclusive and 

are in addition to any other rights and remedies provided by law or under this contract. 
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I-4.23 CONTINGENT FEES 
 

A. A contingent fee is any commission, percentage, brokerage or other fee that is contingent on 
the success that a person or firm has in securing a contract with St. Mary's County.  Improper 
influence is defined as any influence that induces a County contract on any basis other than 
the merits of the matter. 

 
B. With the exception of Small Purchases and Utilities contracts, the Contracting Officer shall in-

sert the following Clause in all Solicitations: 
 

1. COVENANT AGAINST CONTINGENT FEES 
 

a. The Contractor warrants that no person or agency has been employed or retained to 
solicit this contract upon an agreement or understanding for a contingent fee except 
a bona fide employee or agency.  For breach or violation of this warranty, the County 
shall have the right to annul this contract without liability or, in its discretion, to deduct 
from the contract price or otherwise recover the full amount of the contingent fee. 

 
b. "Bona fide Agency" as used in this clause means an established commercial or sell-

ing agency maintained by a Contractor for the purpose of securing business, that nei-
ther exerts or proposes to exert improper influence to solicit or obtain County con-
tracts nor holds itself out as being able to obtain any County contract through im-
proper influence. 

 
c. "Bona fide Employee" as used in this clause means a person employed by a contrac-

tor and subject to the contractor's supervision and control as to time, place and man-
ner of performance, who neither exerts nor proposes to exert improper influence to 
solicit or obtain County contracts nor holds out as being able to obtain any County 
contract through improper influence. 
 
 

d. "Contingent Fee" as used in this clause means any commission, percentage broker-
age or other fee that is contingent upon the success that a person or concern has in 
securing a County contract. 
 

e. "Improper Influence" as used in this clause means any influence that induces a 
County employee to give consideration or to act regarding a County contract on any 
basis other than the merits of the matter. 

 
I-4.24 PATENT RIGHTS 
 

A. Whenever any article, material, appliance, process, composition, combination, means or 
thing called for in these specifications is covered by letters and patent, the successful Bidder 
must secure, before using or employing, such article, material, appliance, process, composi-
tion, combinations, means or thing, the assent in writing of the owner or licensee of such let-
ters patent and file the same with the Contracting Officer. 

 
B. The contractor shall be responsible for any claim made against the County, its agents and 

employees for any actual or alleged infringement of patents, by the use of any such patented 
articles, materials, appliances, etc., in the performance and completion of the work, and shall 
save harmless and indemnify the County, its agents and employees from all costs, expenses 
and damages, including solicitors' and attorneys' fees, which the County may be obligated to 
pay for reason of any actual or alleged infringement of patents in the performance and com-
pletion of the work herein specified. 
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I-4.25 NEGOTIATION 
 

A. SUBCONTRACTORS AND OUTSIDE ASSOCIATES AND CONSULTANTS 
 

1. Any Sub-contractors and outside Associates and Consultants required by the Contractor 
in connection with the services covered by this contract will be limited to individuals or 
firms that were specifically identified and agreed to during negotiations.  The Contractor 
shall obtain the Contracting Officer's written consent before making any substitution for 
these Sub-contractors, Associates and Consultants. 

 
I-4.26 BRAND NAME OR EQUAL CLAUSE 
 
  If Brand Name or Equal Specifications are to be used, the inclusion of the following clause is 

mandatory in Solicitations and Contracts: 
 

A. If items called for in this Solicitation (and resulting contract) have been identified in the sche-
dule by a "Brand Name or Equal" description, such identification is intended to be descriptive, 
but not restrictive, and is to indicate the quality and characteristics of products that will be sat-
isfactory.  Vendors offering "equal" products in a Bid or Proposal, which may include products 
of the named manufacturer other than listed in the Schedule, will be considered for award if 
such products are clearly identified and are determined by the County to meet fully the salient 
characteristics referenced in the Schedule. 

 
  B. Unless the Bidder clearly indicates in the bid submitted that "an equal" product is being of-

fered, the bid shall be considered as offering a "Brand Name" product referenced in the IFB. 
 

C. If the Bidder proposes to furnish an "equal" product, the brand name, if any, to be furnished 
shall be clearly identified in the bid.  The evaluation of bids and determination as to equality 
of the product offered shall be the responsibility of the county and will be based on informa-
tion furnished by the Bidder or identified in the bid, as well as other information reasonably 
available to the procuring activity.  CAUTION TO BIDDERS.  The Contracting Officer is not 
responsible for securing any information which is not identified in the bid and reasonably 
available to the procuring activity.  Accordingly, to insure that sufficient information is avail-
able, the Bidder must furnish as a part of the bid all descriptive material (such as cuts, illus-
trations, drawings, or other information) necessary for the Contracting Officer to: 

 
1. Determine whether the product offered meets the salient characteristics requirements of 

the IFB, and; 
 

2. Establish exactly what the Bidder proposes to furnish and what the County would be 
binding itself to purchase by making an award. 

 
  D. If the Bidder proposes to modify a product so as to make it conform to the requirements of 

the IFB, the Bidder shall: 
 

1. Include in the bid a clear description of such modifications, and; 
 
   2. Clearly mark descriptive material to show the proposed modifications. 
 

E. Modifications proposed after bid opening to make a product conform to a brand name product 
referenced in the IFB will not be considered. 
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I-4.27 COUNTY-FURNISHED PROPERTY 
 

A. The County shall deliver to the Contractor, for use only in connection with this contract, the 
property described in the Schedule or Specifications, at the times and locations stated there-
in.  If the County-furnished property, suitable for its intended use, is not so delivered to the 
Contractor, and, if the facts warrant such action, the Contracting Officer may equitably adjust 
any affected provision of this contract pursuant to the provisions of the "Changes Clause" 
hereof. 

 
B. Title to County-furnished property shall remain in the County.  The Contractor shall maintain 

adequate property control records of the property furnished by the County in accordance with 
sound industrial practice. 

 
C. Unless otherwise provided in the contract, the Contractor, upon delivery to him of any 

County-furnished property, assumes the risk of, and shall be responsible for, any loss thereof 
or damage thereto except for reasonable wear and tear, and except to the extent that such 
property is consumed in the performance of the contract. 

 
D. The Contractor shall, upon completion of this contract, prepare for shipment or dispose of all 

County-furnished property not consumed in the performance of this contract, as may be di-
rected or authorized by the Contracting Officer.  If not delivered to the County, the net pro-
ceeds of any disposal shall be credited to the contract price or paid in such other manner as 
the Contracting Officer may direct. 

 
I-4.28 TITLE AND RISK OF LOSS 
 

A. Title and risk of loss to all equipment, including fixed network equipment, mobiles, portables, 
and control stations, shall pass to the County upon acceptance by the County.  The County 
shall be deemed to have accepted the equipment only after acknowledgment by the County of 
satisfactory acceptance tests provided for in the Agreement. 
 

 
 
 

  (End of Section I: Part 4) 
 

(End Section I) 
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SECTION J:   LIST OF ATTACHMENTS 
 
 
J-1 Technical Specifications 
 
 See the Appendices under the Technical Specifications for detailed exhibits that will provide 

critical information for the design of the proposed System. 
 
J-1.1 FCC Licenses 
 
J-1.2 EDACS Fleetmap 
 
J-1.3 Existing Facility Information 
 
J-1.4 Deployment Protection Information 
 
J-1.5 Commercial Tower Suitability Analysis 
 
J-1.6 County Information 
 
J-1.7 Critical Buildings Inventory and Testing Results 
   
    
J-2 No Bid Form 
 
  
   

The Attachments are located on the County’s web site at www.stmarysmd.com/radiorfp  
   
 

 
 

(End Section J) 
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SECTION K:   REPRESENTATIONS AND CERTIFICATIONS 
 
 
INVITATION REFERENCE NO: 
 
NAME AND ADDRESS OF BIDDER: 
 
 
 
 
 
DUNS NUMBER: 
 
DATE OF BID: 
 
THE BIDDER MAKES THE FOLLOWING REPRESENTATIONS AND CERTIFICATIONS, BY PLACING 
A CHECK IN THE APPROPRIATE SPACES OR OTHERWISE AS APPROPRIATE, AS PART OF THE 
BID IDENTIFIED ABOVE.  (IN NEGOTIATED PROCUREMENTS, "BID" AND "BIDDER" SHALL MEAN 
"OFFER" AND "OFFEROR".)  A COMPLETED REPRESENTATIONS AND CERTIFICATIONS IS TO BE 
RETURNED WITH THE BID. 
 
I.  CONTINGENT FEE REPRESENTATION AND AGREEMENT 
 

A. Representation:  The offeror represents that except for full-time bona fide employees 
working solely for the offeror, the offeror:  (Note:  The offeror must check the appropriate 
boxes.). 

 
1. ( ) has, ( ) has not employed or retained any person or company to solicit or 

obtain this contract; and 
 

2. ( ) has, ( ) has not paid or agreed to pay to any person or company employed or 
retained to solicit or obtain this contract any commission, percentage, brokerage, 
or other fee contingent upon or resulting from the award of this bid. 

 
B. Agreement:  The offeror agrees to provide information relating to the above 

Representation as requested by the Contracting Officer. 
 
II. TYPE OF BUSINESS ORGANIZATION - SEALED BIDDING 
 

The bidder, by checking the applicable box, represents that it operates as ( ) a corporation 
incorporated under the laws of the State of ____________, ( ) an individual, ( ) a partnership, ( ) a 
non-profit organization, ( ) a joint venture, or ( ) a LLC.  
 
The bidder represents that the bidder is qualified to do business in the State of 
Maryland____________ Initials of authorized bidder. 

 
III. CERTIFICATE OF INDEPENDENT PRICE DETERMINATION 
 

A. The offeror certified that: 
 

1. The prices in this offer have been arrived at independently, without, for the 
purpose of restricting competition, any consultation, communications, or 
agreement with any other offeror or competitor relating to: 

 
a. those prices 
b. the intention to submit an offer, or 
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c. the methods or factors used to calculate the prices offered; 
 

2. The prices in this offer have not been and will not be knowingly disclosed by the 
offeror, directly or indirectly, to any other offeror or competitor before bid opening 
(in the case of a formally advertised solicitation) unless otherwise required by 
law: and 

 
3. No attempt has been made or will be made by the offeror to induce any other 

concern to submit or not to submit an offer for the purpose of restricting competi-
tion. 

 
B. Each signature on the offer is considered to be a certification by the signatory that the 

signatory: 
 

1. Is the person in the offeror's organization responsible for determining the prices 
being offered in this bid or proposal, and that the signatory has not participated 
and will not participate in any action contrary to subparagraphs (a) (1) through (a) 
(3) above; or 

 
  2. (a) Has been authorized, in writing, to act as agent for the following principals in 

certifying that those principals have not participated, and will not participate in 
any action contrary to subparagraphs (a) (1) through (a) (3) 
above______________________________________________  

   insert full name of person(s) in the offeror’s organization responsible for 
determining the prices offered in this bid or proposal, and the title of his or her 
position in the offeror’s organization; and (b) as an authorized agent, does certify 
that the principals named in subdivision (b) (2) (I) above have not participated 
and will not participate, in any action contrary to subparagraphs (a) (1) through 
(a) (3) above; and 

 
3. As an agent, has not personally participated, and will not participate, in any 

action contrary to subparagraphs (a) (1) through (a) (3) above. 
 

C. If the offeror deletes or modifies subparagraph (a) (2) above, the offeror must furnish with 
its offer a signed statement setting forth in detail the circumstances of the disclosure. 

 
IV. PARENT COMPANY AND IDENTIFY DATA 
 

A. A "parent" company, for the purpose of this provision, is one that owns or controls the 
activities and basic business policies of the bidder.  To own the bidding company means 
that the parent company must own more than 50% of the voting rights in that company.  
A company may control a bidder as a parent even though not meeting the requirement 
for such ownership if the parent company is able to formulate, determine, or veto basic 
policy decisions of the offeror through the use of dominant minority voting rights, use of 
proxy voting or otherwise. 

 
B. The bidder ( ) is, ( ) is not (check applicable box) owned or controlled by a parent 

company. 
 

C. If the bidder checked "is" in paragraph (b) above, it shall provide the following informa-
tion: 

 
1. Parent Company's Employer's Identification Number 

 
_____________________________________ 
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2. Name and Main Office Address of Parent Company 
(Please Include Zip Code) 

 
_____________________________________ 

 
_____________________________________ 

 
_____________________________________ 

 
D. If the bidder checked "is not" in paragraph (b) above, it shall insert its own Employer's 

Identification Number 
 

_________________________________________ 
 
V. CLEAN AIR AND WATER CERTIFICATION 
 

The offeror certifies that: 
 

A. Any facility to be used in the performance of this proposed contract is ( ), is not 
  ( ) listed on the Environment Protection Agency List of Violating Facilities; 

 
B. The offeror will immediately notify the Contracting Officer, before award, of the receipt of 

any communication from the Administrator, or a designee, of the Environmental 
Protection Agency, indicating that any facility that the offeror proposes to use for the 
performance of the contract is under consideration to be listed on the EPA list of Violating 
Facilities; and 

 
C. The offeror will include a certification substantially the same as this certification, including 

this paragraph C, in every non-exempt subcontract. 
 
VI. DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER 
 

In the block with its name and address, the offeror should supply the Data Universal Numbering 
System (DUNS) Number applicable to that name and address.  The DUNS Number should be 
preceded by "DUNS":  If the offeror does not have a DUNS Number, it may obtain one from any 
DUN and Bradstreet Branch Office.  No offeror should delay the submission of its offeror pending 
receipt of its DUNS Number. 

 
 

 

 

 

 

 

 
 
A COMPLETED REPRESENTATIONS AND CERTIFICATIONS IS TO BE RETURNED WITH THIS BID. 
 
 

(End Section K) 
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SECTION L:   INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFEROR 
 
L-1 A Pre-Proposal Conference will be held as indicated on the Solicitation Form Block 10 Section A.  

Please contact the Procurement Office at 301-475-4200 X1223 to advise if you will be attending.  
ATTENDANCE OF THE PRE-PROPOSAL MEETING IS STRONGLY ENCOURAGED. 

 
L-2 Proposals/Bids arriving after the time and date designated for the submission (Solicitation Form 

Block 13) will not be accepted and returned unopened to the bidder/offeror.  Please allow suffi-
cient time for the preparation and delivery of your submission.  Please be aware that Federal Ex-
press does not guarantee next day delivery prior to 2:00 PM in this geographical area. 

 
L-3 Bidders are required to submit an Original and Two (2) Copies of their Cost Proposal (sealed 

separately) and an Original and Eight (8) Copies of their Technical Proposal (sealed separately) 
to the address listed in Block eight (8) of the Solicitation, Offer and Award Form II-6 (front page). 
Please reference Sub-Sections M.1.1, M.1.2, and M.1.3 for Technical Proposal Format. 

 
L-4 Bidders/offerors shall complete and secure the provided "Bid" sticker on the front exterior enve-

lope of return bid package. 
 
L-5 The St. Mary's County Government reserves the right to reject any or all bids, without explana-

tion, and to waive any informalities in the same. 
 
L-6 The procurement schedule is estimated to be as follows: 
 
 Proposal Development 
 
 R=0  RFP Release 
 R + 2 weeks Site Walks (two consecutive days anticipated) 
 R + 4 weeks Bidder Questions to County 
 R + 5 weeks County Response to Bidders 
 R + 9 weeks Proposals Due 
  
 Bid Review and Selection 
 
 S=0  Proposals Due – Cost and Technical in Separate Sealed Packages 
 S + 2 weeks Bid Screening/Clarification Questions to Bidders 
 S + 3 weeks Bidder’s Response to Questions Due 
 S + 6 weeks Oral Presentations\Technical Reviews Completed 
 S + 7 weeks Cost Submittal Review 
 S + 10 weeks Recommendation to BOCC 
 S+ 11 weeks     Notice of Intent to Award 

 
(End Section L) 
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SECTION M:  EVALUATION FACTORS FOR AWARD 
 
M-1 PROPOSAL PREPARATION AND SUBMISSION REQUIREMENTS 
 

M.1.1 GENERAL REQUIREMENTS 
 

A. All proposals shall be signed in ink by the offeror or authorized principals of the firm. 
B. All attachments to the Request for Proposal requiring execution by the offeror shall 

be returned with the proposals. 
C. Technical and cost proposals shall be returned in separate sealed envelopes.    The 

face of the envelope shall indicate the RFP number, time and date of acceptance, 
and the title of the proposal. 

D. Proposals must be received by the Procurement Office not later than 4:00 PM as in-
dicated on the Solicitation Form Block 13.  Requests for extension of this time and 
date will not be granted.  Offerors mailing their proposals shall allow for normal mail 
time to ensure receipt of their proposals by the Procurement Office prior to the time 
and date fixed for acceptance of the proposals.  Proposals or unsolicited amend-
ments to proposals received by the County after the acceptance date will not be con-
sidered.   

E. Each firm shall submit an original and (8) numbered, hard copies of its techni-
cal proposal and an original and (2) numbered copies of its cost proposal to 
the County’s Procurement Office as indicated in Section A (the cover sheet) of 
this Request for Proposal.  The original proposal shall be clearly marked. 

F. For ease of review and evaluation, each firm shall submit (6) electronic copies 
of its technical proposal and (2) electronic copies of its cost proposal on CD or 
DVD format with certification labels that the media has been screened for vi-
ruses and by what method. 
 

 M.1.2 TECHNICAL PROPOSAL FORMAT   
 

A. Each copy of the technical proposal shall be printed on one side of 8-1/2” x 11” 
paper with pages numbered consecutively in the lower right-hand corner (exclu-
sive of the title page, table of contents, or any sectional dividers). Left and right 
margins must be a minimum of one-half inch. It is anticipated that copies will be 
provided in loose-leaf, three-ring binder form. Binders shall be no larger than 4” 
in thickness. Coverage maps and system drawings are permitted on 11” x 17” 
fold-out pages. 
 

B. The format and sections of the Technical Proposal shall conform to the structure 
outlined below. A tab identifying the section number shall separate each section 
and subsection listed below. The Offeror shall provide a “Table of Contents” with 
page numbers and a “List of Exhibits”, which references the page number of 
each exhibit. 

 
Section 1: Technical Approach 
 Proposal Overviews 
 Training Requirements 
 Warranty Requirements 
 Testing Requirements 
Section 2: Corporate Qualifications and References 
Section 3: Assumptions to the RFP 
Section 4: Compliance 
Section 5: Technical Literature 
Section 6: All Additional Submissions Not Included in Cost Proposal 
Section 7: Project Schedule 
Section 8: Drawings 
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B.1 Section 1: Technical Approach 
 
Offeror shall provide a Proposal Overview which addresses the scope of work. 
The Offeror shall explain how the requirements identified under each section will 
be accomplished. A response that simply states that the Offeror can accomplish 
the stated need without providing sufficient explanation demonstrating how the 
requirements will be met is unacceptable. The Proposal Overview shall also in-
clude a statement that reflects the Offeror’s full comprehension of the nature of 
the tasks involved in this Specification. This project is proposed in three distinct 
implementation phases. Offeror’s proposal shall explain how the System will be 
deployed in phases in a cost-effective manner while minimizing impacts to radio 
system users and maintaining operational capabilities. 
 
Offeror shall include pertinent information related to their design and how it 
meets or exceeds the system reliability/redundancy requirements of the Specifi-
cation. 
 
The Offeror shall explain how it will address the training requirements, warranty 
and lifecycle support requirements and the testing and certification requirements. 
 
B.2 Section 2:  Corporate Qualifications and References 
 
The Offeror shall include information on past experience with highly-similar pro-
jects and pertinent corporate resources. At a minimum, the Offeror shall provide 
the following information for each reference: 
 
 -Name of client organization 
 -Name, title, telephone number of the point of contact for client who must 

be reachable and willing to supply client reference information 
 -Contract information, including number, nature and value 
 
Offeror shall include in this section, the credentials for the proposed project team 
including their professional resumes. 
 
Offeror shall include in this section, pertinent information related to their local 
subcontractor support capabilities, past performance and experience with highly-
similar system designs. 
 
B.3 Section 3: Assumptions to RFP Requirements 
 

 The Offeror shall identify and explain any assumptions made with respect to the 
Offeror’s proposal versus any requirements, clauses, provisions, terms or condi-
tions of the RFP. Any assumptions taken must contain sufficient amplification 
and justification to permit evaluation. 

 
 B.4 Section 4:  Compliance 
 
 To ensure prompt and objective evaluation of the proposals, Offerors shall ad-

dress in writing, every section of this RFP in the order in which it appears, for 
each paragraph, using a font with bold and italics to clearly delineate responses 
to each subsection. Offerors shall explain any non-compliance in detail. The 
County will provide the RFP in native format to simplify response at 
www.stmarysmd.com\radiorfp. 
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 Acceptable compliance statements include only the following responses: 
 
 Comply. Offeror complies with the requirement fully. 
 
 Does Not Comply. Offeror does not comply with the requirement and provides a 

detailed explanation as to what portion(s) of the requirement cannot be met and 
why. 

 
 In this section, Offeror shall provide a Compliance Matrix in the form of an excel 

spreadsheet that will provide a summary of the detailed paragraph-by-paragraph 
compliance statement. 

 
  

 
Page 
Number 

 
Reference Section 
(Section, Paragraph) 
 

 
Compliant 
(Yes, No) 

 
Reason for Non-
compliance 

    
 

 
B.5 Section 5: Technical Literature 
 
The Offeror may submit any relevant technical literature and brochures in this 
section. 
 
B.6 Section 6: All additional Submissions 
 
The Offeror shall submit here all additional information which is not to be in-
cluded in the Offeror’s Cost Proposal such as completed affidavits and bonds. A 
detailed list of these submissions must be the first page within this section. 
 
B.7 Section 7: Schedule of the Project 
 
All proposals shall include a detailed project schedule. A project schedule in 
GANTT chart format depicting the start and stop dates for all tasks, with major 
project events and milestones from contract execution to final system accep-
tance, including tasks, resources, task duration, task responsibilities, and mile-
stones is required. Include an estimate of the project completion date, based 
upon the tentative project commencement date. As a minimum, the following 
tasks shall be addressed in the project schedule and implementation plan. 
 
Contract Award 
Detailed Design Review 
 System Design/Engineering 
 Project Implementation Document 
Equipment Submittal 
FCC Licensing 
Microwave Path Surveys 
Site Acquisitions 
System Programming 
Fleet Mapping 
Fixed Network Equipment Fabrication 
Subscriber Samples 
Submittal Approval by County 
System Factory ATP 
Site Preparation and Site Improvements 
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Arrival of Equipment 
Equipment Inventory 
Equipment Installation 
 Prime/Master Site 
 Remote Sites 
 Console Systems 
 Microwave Systems 
Optimization of FNE 
FNE Acceptance Testing 
RF Coverage Acceptance Testing 
Training of Admin, Operations and Technical Personnel 
Installation of Subscriber Equipment 
Cutover Completed 
As-Built Documentation 
Salvage Operations 
 
B.8 Section 8 Drawings 
 
Include block diagrams that clearly depict the proposed system, sub-systems and 
component equipment, including equipment layout requirements for each of the 
base station radio sites, console layout, prime site, and console electronics room. 
Drawings shall include dimensions and model numbers of the equipment speci-
fied. Provide interconnect diagrams that depict the link requirements between ra-
dio sites, console positions by location and between the radio system compo-
nents and console electronics. Drawings shall include the number and types of 
links required. Provide one large E-sized drawing that depicts the entire system 
and all interconnections. 
 
Include console layout drawings by operator position, depicting the current con-
sole furniture layout in the two dispatch centers, with dimensions, and indicating 
the equipment to be accommodated within the furniture. 
 
Include all radio coverage maps in this section, which must include individual site 
maps as well as composite system maps. 
 
In addition, for each base station radio or microwave site, dispatch console loca-
tion, prime site and console electronics, include main power and UPS power re-
quirements, heat dissipation, size, weight and environmental requirements for all 
proposed equipment. 
 

 
 M.1.3 PRICE PROPOSAL FORMAT 

 
Offerors shall utilize the detailed pricing sheets included with this RFP to provide both 
the initial capital costs (by phase) and the 15-year life-cycle costs. Pricing shall be 
detailed as outlined in the spreadsheet format. All optional items shall be distin-
guished clearly from the primary system cost information. 
 

 
 M.1.4 WITHDRAWAL OF PROPOSALS  
 

A. All proposals submitted shall be valid for a minimum period of one hundred twenty 
(120) calendar days following the date established for acceptance. 

B. Proposals may be withdrawn on written request from the Offeror at the address 
shown in the solicitation prior to the time of acceptance. 
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C. Negligence on the part of the Offeror in preparing the proposal confers no right of 
withdrawal after the time fixed for the acceptance of the proposals. 

 
M.1.5 MISCELLANEOUS REQUIREMENTS 

 
A. The County shall not be responsible for any expenses incurred by a firm in preparing 

and submitting a proposal.  All proposals shall provide straight-forward, concise de-
lineation of the firm’s capabilities to satisfy the requirements of this request.  Empha-
sis should be on completeness and clarity of content.  Standard Forms 254 and 255 
alone will not be considered responsive.  Offerors shall provide specific information 
concerning the work to be completed under the proposals. 

B. The contents of this proposal submitted by the successful offeror and this RFP will 
become a part of any contract awarded as a result of the Scope of Services con-
tained herein.   

C. The County reserves the right to reject any and all proposals received by reason of 
this request, or to negotiate separately in any manner necessary to serve the best in-
terests of the County.  Offerors whose proposals are not accepted will be notified in 
writing. 

D. The successful offeror is prohibited from assigning, transferring, conveying, sublet-
ting, or otherwise disposing of this agreement or its rights, title or interest therein or 
its power to execute such agreement to any other person, company or corporation 
without the previous consent and approval in writing by the County. 

 
 M.1.6 ORAL PRESENTATION  

 
Offerors who submit a proposal in response to this RFP will NOT be required to give an 
oral presentation of their proposal to SMCG.  Oral presentations are an option of SMCG 
and may or may not be conducted. 

 
 M.1.7 LATE PROPOSALS 
 

LATE proposals will be returned to offeror UNOPENED if RFP number, acceptance date 
and offeror’s return address is shown on the container. 
 

  M.1.8 UNNECESSARILY ELABORATE CONTRACTOR PROPOSALS 
  

Unnecessarily elaborate brochures or other presentations beyond that sufficient to com-
plete and effective proposal are not desired and may be construed as an indication of the 
offeror's lack of cost consciousness.  Elaborate art work, expensive paper and bindings 
and expensive visual and other presentation aids are neither necessary nor wanted. 

 
M.1.9 AUTHORITY TO BIND FIRM IN CONTRACT 

 
Proposals MUST give full firm name and address of offeror.  Failure to manually sign 
proposal may disqualify it.  Person signing proposal should show TITLE or AUTHORITY 
TO BIND THE FIRM IN A CONTRACT.  Firm name and authorized signature must ap-
pear on proposal in the space provided. 
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M-2 EVALUATION AND AWARD CRITERIA 

 M.2.1 EVALUATION OF PROPOSALS:  SELECTION FACTORS 

 
A. The General Contract Terms and Conditions set forth certain criteria which will be 

used in the receipt of proposals and selection of the successful firm.  In addition, the 
criteria set forth below will be considered. 

 
B. The Technical Evaluation Committee will independently read, review and evaluate 

each proposal and selection will be made on the basis of the criteria listed below and 
depicted on the Proposal Evaluation Matrix contained herein.  The firms submitting 
proposals shall include proposal statements on the following: 

 
1. Experience and Understanding 
 

• Proven design/build management experience, skills and technical com-
petence with highly-similar projects. Experience should be in APCO P25 si-
mulcast trunking technology specifically in the public safety sector with the 
complexity and number of sites anticipated in the preliminary design pro-
vided. Demonstration of this element will include an organizational chart and 
a narrative description of quality assurance / control plan(s). The Offeror is to 
be a Design Build Team competent in both design and construction.  Offeror 
is to identify corporate structure and must include a licensed Architect to pre-
pare construction documents and a qualified Contractor to complete the pro-
jects. The DB Architect should serve as the design manager. The construc-
tion manager must be, or have access to, a licensed Engineer to serve as 
field engineer during construction and close-out.  A single Project Manager 
shall represent the Contractor during all project phases.   

 
• References/past performance (i.e., satisfaction of former clients) along with 

names and addresses of parties for whom comparable work has been per-
formed.  Provide information for similar construction projects that have been 
completed over the last five (5) years with contact person and phone num-
ber. 

 
• Credentials of project team, including subcontractors, particularly as related 

to prior work of this nature, (i.e., resumes of key personnel who will be re-
sponsible for the work and their availability). Include contact and emergency 
contact information. 

 
• Understanding of task and project requirements as depicted in this Re-

quest for Proposal. To reduce possible errors and omissions, Contractor 
shall submit a QA/QC narrative plan that demonstrates that the Project’s 
plans and specifications have gone through a rigorous, thorough review and 
coordination effort and that addresses the identified Project requirements and 
current workload and financial ability to handle this Project. 

 
 

2. Operational Requirements and Implementation 
 
• Radio System Coverage. The ability to deliver on the requirement for guar-

anteed 95% reliable radio coverage as specified in the Technical Require-
ments. 
 



800 MHz Radio Communications System Procurement St. Mary’s County Government 
  12-PSIT-61051 

 

71 

• Overall Contractual Compliance. Extent to which proposal is point-by-point 
compliant with the Requirements. 
 

• System Interoperability.  Extent to which and the ease with which internal 
and external users can interoperate with other local, regional and statewide 
radio systems. 
 

• System Reliability and Redundancy. Extent to which the proposed System 
design achieves objectives of enhanced system availability/reliability and has 
no single points of failure. 
 

• Implementation Plan. Evaluates the proposal’s feasibility and engineering 
competence of the phased plan approach and schedule. 

 
 

3. Maintenance and Support 
 

• Local Support Performance. Evaluates the ability and qualifications of local 
service and maintenance facilities, and availability, location and quality of 
support maintenance personnel. 

 
4. Capital and LifeCycle Cost 

 
• Overall Capital and Lifecycle Costs.  Evaluates the initial capital costs of 

the proposed system and the on-going maintenance and upgrade costs for 
the required 15-year lifecycle. 

 
C. Once each member of the Technical Evaluation Committee has independently read 

and rated each proposal and completed a proposal evaluation form, a composite pre-
liminary rating will be developed which indicates the group’s collective ranking of the 
highest rated proposals in a descending order.   

 
D. At this point, the Technical Evaluation Committee will conduct interviews and have 

discussions with only the top ranked firms (usually the top three, depending on the 
number of proposals received). Once these interviews and discussions are com-
pleted, the Source Selection Committee will finalize the rankings. 

 
E. The Cost Evaluation will be conducted after submission of final rankings of the Tech-

nical Evaluation Committee to the Procurement Officer. The Cost Evaluation will be 
combined with the Technical Evaluation to provide the Final Evaluation of the 
Ranked Firms. At that time, negotiations will begin with the Highest Ranked Firm to 
secure a Contract. If negotiations are unsuccessful, then the Second Highest Ranked 
Firm will be engaged in negotiations to secure a Contract and so forth.     
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M.2.2 Evaluation Criteria 
 

Proposals shall be evaluated by a Source Selection Committee using the following crite-
ria and assigned weight factors: 
 
 
 
 
 
 
   

 
 
 

 
EVALUATION CRITERIA 

 
ASSIGNED 
WEIGHT 
 

 
1 
 

 
Experience and Understanding 
 

 
 
25 
 

 
2 
 
 

 
Operational Requirements and Imple-
mentation 

 
 
45 

 
3 
 
 

 
Maintenance and Support 
 

 
5 

 
4 
 
 

 
Capital and Lifecycle Cost 
(This includes Base Bid as well as Al-
ternate #1, Item 006) 

 
25 

 
 
 
 
 
 

M-3 AWARD OF CONTRACT 
 
 M.3.1 Final negotiations for a binding firm fixed price will begin with the top-ranked firm, based 

on the Evaluation Criteria in M.2.2.  If a contract acceptable to the County cannot be ne-
gotiated at a price considered fair and reasonable, negotiations shall be terminated with 
the top-ranked firm and negotiations will be conducted with the next ranked firm, and so 
on.   
 

 
(End Section M)


